City of Huntington Beach Wed 4/8/09
Capital Improvement Program Master Schedule
1D |Task Name Duration Start Finish Resource Budget Comments P8 . 2009 2010

il

T {ARTERIAL 575 days | Mon 5/12/08 | Fri 7123110
2 C€C-1085 Newland Street Widening & Vertical Re-alignment (PCH to | 310 days | Mon 6/2/08 Fri 817109 Eng $6,000,000 | Utility and storm drain construction v
. _Hamilton) underway,
N Gonstruciion 310 days | Mon 6/2/08 Fri 87109
o
5 " CC-1207 City Entry Monuments (PCH) o "} 25days | Mon&/B/09 | Fri6M9/08 | Eng | $330,000 [Coastal Commission approved sign,

§of 7 are installed.

" €C-1230 Heil Avenue Widening {Beach Bivd to SilverLn) 7 | 488 days | Mon 12/1/08 | Fri 73108 | TEng | $6,600,000 | i
Construct 185days | Mot | Fi7os | | [
11 | 7 €G-4319 Atanta Avenue Widening {Huntington to Delaware) §75days | Mon 512/08 | Fri7i23/10 Eng $2,194,100 | Received design authorization from
Caltrans. Awaiting right-of-way
) authorization.
) Desin , 1T0days | Mon1/5/09 | Fri /2809
BE Calirans Authorization 205 days | Mon 5/12/08 | " Fri 6/26/08
14 Right-of-Way Acquisiion L _ | 180days | Mon6/29/08 | Fri3/SHo |- . .
i5 — Conslruction © | 100days | Men3gMO | Frw2ang | I
7 CC-1320 Arterial Rehab 07/08 {Garfield: Beach to Newland & | 160 days | Mon 10/20/08 | Fri5i29/08 | “Eng | §4800000 [~~~ 7 F
Bushard fo Ward, Graham: Edinger to Bolsa, Ward: Yorktown to
Garfield, Yorktown: Main to Delaware & Brookhurst to Ward)
8|  Censtuetien " " " 7T T T gy days | en 10720/08” | | o T -
ki
20 GC-1321 Edinger Parkway Improvements (Saybrook to Countess) 410 days Mon 8/4/08 Fri 2126110 Eng $600,000 | CTC will allocate federal funds July
08. Looking to move scheduled
forward if federal stimulus funds are

_ approved.

"3 T T Caltrans Approvais & CTC Aliocation T T T T T T T T 275 days | Mon 8/4108 | Fri 8/21/09
TR Canstruction 80 days Mon 114409 | Fri 2/26/10
73
24 | CE-1341 Phase 1: Arterial Rehab 08/09 (Magnolia: PCH fo Atlanta) | 200 days | Mon 12/8/08 | Fri9i11/0% | Eng $1,500,000 | Work near Edison High School ta
. o R - | ‘take place during Summer break,
25 105 days Fri 5/1/09
= - B PR B 0-h At & : R
g
78 CC-1341 Phase 2: Arterial Rehab 08/09 (Edwards: Slater to Warner, | 300 days | Mon 12/8/08 | Fri 129110 Eng '$3,600,000 | i i

Magnolia: Warner to 1-405, Gothard: Heil to Edinger, Garfield:
Newland te Magnelia, Slater: Newland to Beach)

Design 150 days Mon 12/8/08 Fri 7/3/09
~ " Conmstmuction ' 7 7] 100days | Mon9/14/09 | Fri1/29/10 )
GC-1351 Arterial Rehab 09/10 ($pringdale: Edinger to Wamer, 295 days Mon 2/2109 Fri 3/1910 Eng $200,000 Advanced design to have shelf
Goldenwest: PCH to Yorktown, Atlanta: Beach to Newland) ready project for next fiscal year.
e e e e e = e o o e e - B, N S R ...Projectestimated at $4M. | '
33 Design 105 days Man 2/2/09 Fri 6/26/09
34 Canstruction {09/10) R 120 days | Mon 10/5/09 | Fri3A2/1¢
35
36 CC-1355 Bridge Rehabilitation BPMP Program {Wamer, Magnolia, | 250 days | Mon 6/8/09 72110 | Eng "I ‘Design in 08/08. Construct in 09/10.
& Brookhurst) Awaiting grant approvai for
additional $2.2M.
37 Design 100 days Mon 6/8/09 Fri 10/23/09
i 3B Consiruction T T 00 days Mon 1/4/10 Fa&21/i0 | T
'—Y\ % [ St B AU . . ST SRR PN
v
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City of Huntington Beach Wed 4/8/08
Capital Improvement Program Master Schedule
1D iTask Name Duration Start Finish Resource Budget Comments

740 GE-1359 Federal Stimulus Arterial Rehab (Siater: Graham to 230 days | Mon 2/2/08 | Fri12/4/08 Eng | $2,000,000 | Expected to receive $1.7M in federai
woin | Goldenwest) stimulus funds.
4t Design o ) 65 days Mon 2/2/09 Fri 5/1/09

] [ 2009 | 2010
7lslol 1 | tl2izkiskizieiol | | UREHEE!IFE

4777 Caltrans Authorizaton i | dodays | Mon5/d4/09 | Frisf26/09
43 | Construction i I M 400 [ FriizMig |

44

& | DRAINAGE & WATER'QUALITY . . . 1266 days Eemige U ERdany T T e e e
C 46 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 1046 days Fri 6/2106 Fri 6/4/10 Eng $5,000,000 Grants have been temporarily
suspended. Seeking federal
stimulus funds to continue moving
forward.

a7 T Design & Regulatory Permitting 7T T T "8Z6days | Fri6ii06 | Fa7mi0%
T Construction 160 days | Men $0/26/09 | Fri 6/4/10
e
50 CC-12558 Talbert Lake Phase Il ) 445days | Mon54/09 | FritA4/41 | Eng | $2,000,000 | Includes improvements to Taibert
Lake itself. Grants have been

temporarily suspended,

n'5/4/08 " | Fri 11/13/09
Mon 872710 | Fri 1H3A1

= B o T e 7T P v
%3 " Gahetndtion T T T T T e e g e

54 " GC-1293 Heil Pump Station Rebuild B ' ' " | s30days | Mond/7/08 | Fridfi6M0 | Eng $1,950,000 | Acquiring right-of.way, Seeking
additional $4M in grant funding for
construction.

557 Design ]300 days Mon 4/7/08 Fri 5/26/09

[ 86 | RightofWay Acquisiton T | 430days | Mondi7/0B | F 11727/08
5777 | Constuction 100 deys | Mon 11/30/09 | Fsi 4116730

788 | GG-1307 Irby Park Runoff Treatment 7 77 | 435days | Mon 12/26/08 | Fri 8M3M0 Eng $2,500,000 | Under design & environmental | |
planning. Grants have been
. . temporarily suspended.

607 | 7 Prelim Design & Environmental Cocumentation
61 _ Finaf Design

160 days | Mon 13/29/08° | T Fasrios 1T
120 days | Mon 6/1/09 Fri 11/13/09

12bgays | Monding | Frgnato |

T84l FACILITY 864 days | TuediJOB | Fri7iz2Mm
65 © CC-1261 Utiiities Yard Facilities Plan Improvements 618days | Mon 4/28108 | Fri/3/i0 | OpsiEng | $8680000 |~ ~ T
66 Design 200 days | Mon4/28/08 | Fri6/5/08
67 | BulldingPermts 7 7" "7 7| ‘ghdays | Mon3/30/08 | Fri6/26/09
&8 Censiruction ' I 240days " [ Mon 10/508 | Faemio |

70 | GC-1306 Seismic Refrofit of City Hall Building | 36Gdays | Tued/1/08 | Mon 8i24/09 | Eng/B&S | $7,000,000 | Construction continues on exterior
of huilding.

CA ) Genstruction .. ... | %5days [ Tue4ffis | Wong2408 |

TE| T GEEIE Gty Vard $iops Repair faiong north sidey j08768) 7| 15 days | Wien 37/08 | Fri 8728708 Eng §256,060
T 74 Design 60 days
I __ Construcfion b days _

TFFT 1 €C-1337 Lambert Park Slope Repair (aiong west side of Newland) 0 days Mon 2/16/6% | Mon 3/16/09 Eng $200,000 On Hoid
{08/09) ‘ ) - o
78 Design 0 days Mon 3/16/08 | Mon 3/16/09

79 Construction oo 0 days Man 3/16/09 | Mon 3/16/0¢

81 463 Central Library Ranovation (Now through 09/10)

“82 | 7 7 didding & Construcfion (Ongoing) ) 193 days | Mon 1/6/0¢ '} Wed 9/30/05

193days | Mon 1/5/09 { Wed 8/30/09 | Library | $260,000
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City of Huntington Beach Wed 4/8/09
Capital Improvement Program Master Schedule
I |Task Name Duration Start Finish Resource Budget Comments 2010
..... 7I3!9I | J1J2l3}4|51617!BI‘-ﬂiJ [izislalsieirialg)

84 MSC-464 City Gym ADA (68/09) 191 days | Mon 1/5109 | Mon 9/28/09 | Facilites ; $120,000 | Waiting for propesal from architect, ﬁ : ;

85 Design 80 days Mon 1/5/09 Fri 4/24/09

86 - Comstruetion ' | 40days | Tue8idiD9 | Mona/agios [ ) :

b P e e . J e o _
788 | MSC-455 Main Strest Library Roof Replacement T 25 days Mon 5/4/08 Frie/5f08 | Facilities | $100,000 | - . .
89 | Constrction T T i days | Mon 514108 | R 6/5109 o H

<] ' e B B
| "81"| MSC-466 City Yard Roofs: BuildingsB&D | b&7days | Mon 12/20/08 | Tue 3/31/09 | Facilities | $380,000 Completed.

92 Construciion " 87 days | Mon 12/29/08 | Tue 3/31/08

93

94 MSGC-467 Civic Center Window Tinting (08/08) 7 77| ‘60 days | Mon 9/7/08 | Fri 11/27/08 | Facilities | $150,000 | To be installed after seismic retrofit | ©

et e e e . L e project is completed.
Bidding & Instalfation 60 days Man 97108 Fri 11/27/09
" MSC-468 Edison Community Genter ADA (08/69) ~ 7 7| 491 'days | Mon 17808 | Mon'9/28/08 | Facilities | $90,000 | Waiting for proposal from architect. | |
98 | Design o 80 days Mon 1/5/09 Fri 4/24/09 | o .

99 Const commmmme e day 34700 | N

s R s

161 CC-1354 Lake Fire Station Remodel (Fire Station No.5) | 188 days | Mon 112/09 | Wed 9/30/09 |  EngiFD $80,000 Need to solicit proposals for :

architect No funding for
B o o o ) construstion.

27| Design {08i09) ,,,,, - 188 days | Mon ¥12/08 | Wed 9/30/09

03

104 ) MSC-469 Water Warehouse Roof Replacement (08/08} | 75days Mon 3/23/09 Fri 7/3/09 Facilities __7$.5007.9907 1 -

105 ~ Stuctural Evaluaton 30 days ‘.quVBIZQ.’DQ Frisioe B )

106 Construction 40 days | Men 5H1/08 Fri 7/3/09

107 '

108 | 'MSCG-470 Central Library Landscape [08/09) ' & days Mon 316/08 | Mon 3H6/09 | Maint | $400,000 | Project is being re-scoped due to

general fund reductions. Original
o _ budget was $350k.

109 DSl e e e e ) D dEys ] Mon3726/09 | Mon 3/16/09 |

116 Construction o o 1 Odays Man 3/16/09 | Mon 3/16/09
12| _ SeniorCenter e e . .| B51days | Eridit&i08 | Fri7i22111 | Developer |$22,000,000) S

T8 | Design e ] SSBdays | F4M8I08 | Frigi28n0s | ) R

114 Bidding & Construction 450 days | Mon 11/2/09 Fri 7/22111

115

116 (LOCAL STREET T ' © | 320days | MontH2ioe | Faaf2i0 | [
17| MSC 452 Residential Streets (Audry, Saratoga, Hollywood) (07/08) | 85days | Mon 112/09 | Fri5/8i09 | Streets | $826,000

118 Cons!rucllon 85 days Mon 1/112/09 Fri 5/8/0%

L I T o o I T
120 } MSC 454 Re_5|dent|al Pavementfo7iggy | {05days | Mon 3/16/09 Fri 8/7108 ______S_t_rfgt_;_ ) §2.t}0q.§09 e

i3] 7 'Constricfion ) T 105 days | Man 3/16/09 Fri@7is

122
123 7| MSC 455 Tree Petition Streets (07/08) 220days | Mon6/M/08 | Fria/2M0 | Streets | $4,000000 ]  AwardinMay08

124 Constru ion ' h o 20 days | N e |
iEg T NEIGHBORHOOD 480 days | Mon 3/24/08

127 CC-1266 Downtown Streetlig placement Phase | PCH-11th'to | 125days | Mon 10/6/08 | Eri 3/2 " Trans | $i00,000 Completed.

Main
128 Construction ) ) 125 days | Mon 10/6/08 | Fri 3/27/09
L] ) o ' o ' ' - _
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City of Huntington Beach Wed 4/8/09
Capital Improvement Program Master Schedule
ID  |Task Name Duration Start Finish Resource Budget Comments

130 |7 CC-1324 Downtown Street Light Repiacement Phase Ii: Orange: 470 days | Mon 3/24/08 | Fri #8/i0 “Frans | $500,000
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: tstto
7th, Main: Palm to Acacia, PCH: Main to First.

131 | Design
132 Ugonstruction
KR
134 | '~ ©C-1340 Downtown Streets & Alleys Phase [ {08/09) 275days | Mon 1/5/08 | Frid/2210 | Eng | $1,000,000 |
35| " Design T ’ ’ TTi%5days | Mon /509 | Frié@e/00 | T T LT T |
" 136 Construction 100 days Mon 9/7/09 Fri 1/22110
158 [PARKS
139 CC-133

330days | Mon 32408 | Frié2eis | T 1T
Gi'days | Mon /7109 | Fri 17810

" §52days | Thuer2iog | Fri7/z3A0
340 days | M 08 |1 08 | TS

140 ““Design & Plan Theek T 200days | Mon 6/23/08 | Fri 38708 | T - -
e Construction e | 25days | Mon 4/20/08 | Fri 5122109 | N Y

T3
143

" 240 days | Mon 8711708 | Fri7H0/9 | EngiCS | $1,245,000 | State grant funds frozen. Funding
issues. Looking to construct phase
1 in 09/10 if funding is available.

44
145

"| 240days | Mon8/11/08 | Fri 7/10/09

T8 BarlettPark (08/08) - ) 12/8/08 | Wed SI30/097| Eng/iCs
147 " “'Master Pian & Enviranmental V1278108 | Wed ¢/30/09
g e e A R a v | ea
1487 |  CC-1286 Beach Blufftop Restrooms 255days | Mon 11/3/08 | Fri10/23/08 | Eng/CS | $2,400,000
150 Design 115days | Mon 11/3/408 | Fri4/10/09 I

151 " Construction (08108) "80'days | Mon7/6/09 | Fri 10/23/08

LI
153_| GunRangeClean-up(03j03) "~~~ 7777358 days | Mon 29109 | Fri 1728110 | Eng/Ping | "'§2
T84 | 7 EIR and Remedial Action Plan TTTITTm Y SsE days | Mon 24908 | Fri 1728010
155
158 " C€C-1345 LeBard Park (07/08 & 08/69)

340 days | Thu 61208 | Wed 9/30/08 | Eng/C8 | $1,200,000 | Need approval from Fish & Game.
. No construction funds.

157 Design & Environmenital o ' U T T 340 days | Thu BA2/08 T Wed 9/30/09
-
159

- 240days | Mon 8/4/08 Fri7/308 | €S/IB&S | $700,000 | Concession building may take
longer due to Gounty Health
requirements.

2 Pier Buildings

4117109
#8I09 |

g0 Design & Entittements (including 3re building)
161 Construction o
1 nslrughon .
3837  ©C-1347 Skate Park Worthy Park {08/09)
184 " "Master Plen & Eavironmental
st e 2 I
166 CC-1348 Sports Complex - Sth Field {98/09)
167 “Construction T
Ei:: 2 T
69 | GC-134% Wardlow Park 95 days Mon 2/8/08 | Fri6/i8/08 Eng/CS $150,000 | Scope to add additienal parking. No
_construction funds.

Mon 2/116/09 | Wed 8/30/09 | CSiEng $150,000

WMon 2/16/03 | Wed 9/30/03

Mon 3/16/08 | Mon 3116/09 | Eng/CS | $450,000 _ onHold

316109

i70 | 'Design & Entifiements ’ ' T ToB days | Mon 2/8i09 | TFA 649/09
- 8 . Mon < IS
172 | CC-1350 Worthy Park F
173 Design & Environment

i7g _Conmstrugion o " 60 days
175 T - '

| 2i0days | Mon10/5/09 | Fri7/23H0 | EngicS | $120000 |
150 days | Mon 1045708 | Fri 413010

Mon 5310 | Fri7i2zzho | T T
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 4/8/09

1D |Task Name Duration Start Finish Resource Budget Comments 08 2009 2610
7iskel || ilzlslaislelz(siel 1 ] lzblalslelziele
.1_76_ Chris Carr Lake (08/09) 100 days Mon 4/6/09 Fri 8/21/09 Maint $150,000 Drain and remove sludge. L ; R i i
17T Bidding & Construction 100 days Mon 4/6/09 Fri 8/21/09 : ;
#7877 Central Park Enhanced Habitat o "196days | “Mon 2909 | Fri 11/6109 cs $350,000 | Site adjacent to proposed Senior
e Center site,
. Design . 80days | Mon2/8/08 | Fri6/12/09 B
_Construclon Mon 9114109 | Fri R
1SEWER 480 days | Mon 11M7i08 | Fri9M7HO
CC-1269 Wamer Ave Gravity Sewer Main Tl 445 days | Mon /5109 | Fri9ATAG | Eng | $7.800,000 | Interim work completed. Warner
e e e R . . . o .. open to untestricted traffic flow.
185 o sign of Ulmate Solution o 200 days Man $/5/09 Fri 10/9/09 o ) o )
188 Consiruction "1 120 days Mor4/5110 | Fri9M7/10
187
18| C©C-1277 Edwards/Balmoral Sewer Lift Station (#24} |75 days | Mon /405 | Fri1iH0 |7 "Eng | $3,000,060 |  Awarded in March 2009,

Canstruction 175 days Mon 5/4/08 " Frivfife |
297 Brighton/Shoreham Sewer Lift Station (#26} | 160days | Mon 11/17/08 | Fri&/26i09 |  'Eng :
Constructien ) 160 days Monr 11/47/08 Fri 6/26/09
184 |7 €C-1339 Sewer Slip Lining 08/08 Ddays | Mon4/6i09 | Mondi6/03 | Eng | $250,000 |  Projectis under review dueto
. - e ‘ I S . MNimited sewer funds,
77135 Design 0 days Mon 4/8/09 _Mgn 4/6/0% ]
198 Construction 0 days Man 4/6/09 Mon 4/6/0%
e on. . L oeays ) ranania | oaensbes L
T1%8 |TRANSPORTATION | 1030 days | Mon 3/6/06 | Frizrizio | ) )
199 | €C-1189 TSCOUP ULV & V (Signal Coordination) | 315days | "Mon 311008 | FriSi22ies | Trans | $750,000
2_00 Design 100 days Mon 3/10/08 Fri 7/25/08
20i7|  Consiruction i0days | Mon1/509 | Fri522i9 I
2 e B o T o
23 CC-1213 Signal Instatlation @ Newland/Hamitton 240 days | Mon 1973108 | Fri 1072108 | Trans | $190,000
204 ] Dg_si_gn L 110 days Mon 11/3/08 Fri 4/3/09
205 Ganstruclion” " ” 45days | Mon8i309 | Fri10/2/69
08 o n
"2677| ©C-1246 HES Signal Modification {Atlanta/Newland) Concurrent | 285days | Mon 11/3/08 | Fri12/4/09 | Trans $250,000
with CC 1247 ) N
. 208_ Design 160 days Men 11/3/08 Fri 6/12/09
208 Construction 60 days Mon 9/14/08 | Fri 12/4/08
1 cton h R
T 211 | CC-1247 HES Signal Medifications (Atlanta/Magnolia) Concurrent | 285days | Mon 11/3/08 | Fri12i4/08 | ‘Trans | $2se000 | T T oommow

160 days Mon 11/3/08 Fri 6/12/09
60days | Mon9/14/09 | Fri 12/4/09 | B R o T
CC-1254 Beach / Taylor Signal Installation 335 days Mon 11/3/08 Fri 211210 Trans $230,000
Design e 200 days | Mon11/3/08 | " Fri8/7/08 o )
Construction 65days | Mon 11/16/09 | Fri 2/12/10
CC-1267 PCH Transit Center between First and 965 days | Mon 3/6/06 | Fri 11/13/69 Trans $400,000
220 [ Design T E25days | Mon 3/6/06 FAsAme | ’ e i
221 Construction 50 days Mon 9/7/09 Fri 11/13/09
T 223 €C-1299 Arterial Goordination: Brookhurst, Garfield, Goldenwest, | 80days | Mon 1/5/09 | Fri4/24/09 Trans $150,000 |
_ Edinger, and Warner RS ! SN IRN U SR
224 Construction 80 days Mon 1/5/09 E1i 4/24/08
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 4/8/09

Task Name

Curation

Start

CC-1301 Main Street Traffic Signal nterconnect Promenade to
Florida

Construction

7| 7 ct-1302" Main Street/Utica/i7th Street Traffic Signal Maintenance

" Design
. Construation S

~Construction

CC-1343 Brookhurst/PCH Intersection (08/09 & 09/10)

© Design

Construction

"€C-1303 Traffic Signal Installations Bolsa Chica/Robinweod

" €C-1344 Brookhurst | Indianapolis Signal (08/08)

85 days

| 85days

220 days

235 days

Mon 12/29/08

Mon 12126/08

" Mon 11/3/08 |

M

| Mon 7/6/09
" | Mon 10/6i08

_ | Mon 10/6K65

Thu 1/29/09

" Thu 1/24/08
Thu 1/29/09

Mon 1/5/09

3ig8 |

Finish

Fri 4/124/0%

Fri 4/24/09

“Eri 9/2500% [

| Fri aizar00

Resource

Trans

41708 |
| FR9Rsm9 |

Trans

Fri4/24/09 |

Thu 1/29/09

Thu 1/29/09

Fri

Design
Censtruction

UTILITY UNDERGROUNDING

~ €C-2052 Beach Boulevard Underground Uifity District

Design
Canstruction

C|WATER

CC-1175 Southeast Reservoir (Planning Phase Only)

" "Design’

CC-1268 Well No. 8 Irrigation al Parkj

Design

" Construction

105 days
| 40days

‘510 days

Man 1/5/08

Mon 9114109

Mon 8/26/07

Fri 5/28/09
Fri 11/6/09

FriTiEioe |

510 days
160 days
140 days
| 830 days
260 days

260 days

90 days
440 days |
80 days

 Mon 8/20/07
Wion 826157

Mo 1719105

" Mon 12/4/06 |
" Mon 10/6/08 |

Mon 10/6/08

Mon 10/11/07 |

Mon 10/1/07

CC-1284 Well 13 Chlorine Room Modifications
Désugn S nEe
" Pemits

Constructien

GC-1305 Energy Backup Wells {6, 9 & 10)
Design

Co'ns'truct'ioh' oo

€C-1314 Water Main Replacement (Bayview}

~Design

Construction

Only): Talbert to Elfis
Desi

660 days
- 415days
140 days

| 830 days
630 days

540 days

| A5 days

" BOdays

"7 CC-1323 Pipeline Corrosion Control {Internal Joint Bend 427 Pipe | 120 days

60 days

"D days

| 110days

T days

Mon 7/30/07
" Man 7/30/07
" Mon 372708

Mon 7/27/09

Mon 12/4i06
Mon 12/4/06

_ Mengiriog |

Mon 101107

"Mon 101707

“Mon 8/3/09

Mon 1177108

Men 1117408
don 3/30/05

Mon sridfts

Fri 7/31/09

Trans

Budget

Comments

$120,000

‘$277,000

$150,000

“sa05000 |

08
el 1|

2009
1l ||

2010
112l

On hold, Looking to cancel project.

Eng

Fri 3/28/08 |

Fii 7/31/09

Fr
Fri10/2/08 |

CHioizoe [T T

FritiAo |

Fri 6/5/09

TR T N

|'$8300,000 |

| 720,000

Fri 2/5/10

Eng

Frizizniog |

Fri5/@a08 |

_Fri 2/5/10

Erizisie Tk

Fri 10/23/09

Fisiios |

Eng

Eng

"$288,000

Fri 5109

Fri 2/6/09

Fri 5/1/09

T$100,600 |

" Phase i to include pump station |

upgrades @ Central Park

" initfating environmental
| . documentation for tank removal.

$300,000

"'Evaluating avaitable well options. |

Located near PCH. Need permits

from County of Orange.
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City of Huntington Beach Wed 4/8/09
Capital Improvement Program Master Schedule
1D |Task Name Duration Start Finish Resource Budget Comments 08 2009 2010
fllskslerishl 1
273 o ‘
27| CC-1331 Beach Boulevard Water Main Replacement 160 days | Mon 10/20/08 | Fri5i20109 |  Eng | $2,350,000 ] —_—
275 Constrweion | {e0days | Mon 10/20/08 | Fri5/20/09 L B A
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