
  
AGENDA 

 
PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, August 19, 2015 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Capps, Carr,  
 Scandura, Stanford, Strook, Troxell 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
 
C. MINUTES 
 
C-1. Minutes of July 15, 2015 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 

E. DIRECTOR’S ITEMS  
 

 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
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2014/15 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.    

  
F-3. Sewer Service User Charge Adjustment Itemization- Chris Davis will present  
 An addendum to the Sewer Service Fund Performance Audit. 
 
F-4. Protocol Regarding Communications with Staff-  A discussion of how to 

handle communications with staff and the Commission. 
 
G. ADMINISTRATIVE ITEMS 
 
G-1. Magnolia St Bridge Preventive Maintenance- Plans and Specifications for the 

Magnolia St. Bridge Preventive Maintenance, CC-1448 are in final 
preparation.  Staff requests the recommended action to proceed with the 
bidding process. 

 
Funding Source- A total of $2,196,000 is currently available in the BPMP 
Account Nos. 20790010 and 97085001.  Approximately 88% of eligible 
construction costs will be reimbursed to the City through Bridge Preventive 
Maintenance Program grant funds, up to a maximum of $651,581. 

 
Recommended Action- Motion to approve that the Magnolia St. Bridge 
Preventive Maintenance, CC-1448 is in general conformance with the 
previously approved Capital Improvement Program.   

 
G-2. Brookhurst St Bridge Preventive Maintenance- Plans and Specifications for 

the Brookhurst St. Bridge Preventive Maintenance, CC-1449 are in final 
preparation.  Staff requests the recommended action to proceed with the 
bidding process. 

 
 Funding Source- A total of $2,196,000 is currently available in the BPMP 

Account Nos. 20790010 and 97085001.  Approximately 88% of eligible 
construction costs will be reimbursed to the City through Bridge Preventive 
Maintenance Program grant funds, up to a maximum of $1,211,090. 

 
 Recommended Action- Motion to approve that the Brookhurst St. Bridge 

Preventive Maintenance, CC-1449 is in general conformance with the 
previously approved Capital Improvement Program.  

 
G-3. Traffic Channelization on Yorktown Avenue at Huntington Street- Plans for 

the installation of traffic channelization improvements, consisting of the 
construction of a median island along Yorktown Avenue at Huntington Street 
and associated signing and striping modifications, CC-1459, are in final 
preparation. Staff requests approval that the traffic channelization 
improvements along Yorktown Avenue at Huntington Street, CC-1459, is in 2
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general conformance with the previously approved Capital Improvement 
Program (CIP).   

 
 Funding Source- Funds in the amount of $65,000 were included in the Fiscal 

Year 2014/2015 CIP, under the Gas Tax fund, Account No. 20790029.82700.  
Any unexpended project funds at fiscal year-end will be carried over to the 
Fiscal Year 2015/2016 CIP budget. 

 
 Recommended Action- Motion to approve that the traffic channelization 

improvements at the intersection of Yorktown Avenue and Huntington 
Street, CC-1459, is in general conformance with the previously approved 
CIP. 

 
  
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
September 16, 2015, 5:00 PM, Utilities Yard 
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                     M I N U T E S - REVISED   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JULY 15, 2015 
 
 
Call to Order/  The meeting was called to order at 5:12 P.M. by 
Pledge of Allegiance:  Chairperson Carr, who led Commissioners and the audience 

in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: None 
 
Commissioners Present: Commissioners Berge, Capps, Carr, Scandura, Stanford, 

Strook and Troxell were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Brian Ragland, Utilities Manager 
 Todd Broussard, Principal Civil Engineer 
 Bob Stachelski, Transportation Manager 
 Chris Davis, Sr. Admin Analyst 
 Dave Dominguez, Community Services 
 Ken Dills, Project Manager 
 Kirsty Wapner, Administrative Assistant 
 Jerry Manion, Member of the Public   
  
 
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner Scandura, seconded by Commissioner Capps to 

approve the minutes of June 17, 2015 as presented. 
 

VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  0     
ABSTENTIONS: 1 (Berge)  

 
 
  
D. ORAL COMMUNICATIONS 

  

 



  
Member of the public, Jerry Manion commended the Public Works 
Commissioners for taking close look at expenditures with the CIP. 

  
E. DIRECTOR’S ITEMS  
 
 Travis Hopkins reported that the City Council’s Strategic Planning meeting was 

held on Monday. 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins stated that the FY 

2015/16 Proposed Budget and the CIP will now be reported in open session, not 
Study Session on July 20. OCTA may be coming on August 3 Study Session to 
present. Poseidon is tentatively scheduled for September 8.    

 
F-2. Active Capital Project Report – Todd Broussard provided the following updates 

on active capital projects:  
• Arterial Rehab for Main St, Lake St, and Indianapolis St- has been 

awarded and work will begin on Monday 
• Residential Pavement Rehab Zone 8- currently out to bid 
• Sewer Lining- currently out to bid 
• Well #5 Security Improvements- bids opened last week and this will be 

going to Council on the July 20 meeting 
 
Commissioner Scandura requested the same order in the Active Capital 
project sheets, as in the CIP book. 

 
F-3. Review of Crosswalk Enhancement Alternatives and Applications – Bob 

Stachelski reported the work has been substantially completed at the new 
Lomond crosswalk. One curb ramp still needs to be installed.  

 
 G. ADMINISTRATIVE ITEMS 

 
G-1. Sewer Service User Charge Adjustment for FY 2015/16- Chris Davis presented a 

PowerPoint, which has been attached to these minutes.  
 
 Chair Carr stated there have been requests to get more detail regarding 

expenditures. Mr. Davis will bring back an itemization of each significant 
category for next month’s meeting. 

 
Motion by Commissioner Troxell, seconded by Commissioner Capps, to 
recommend to the City Council to approve the report and to suspend the 
programmed increase to the Sewer Service User Charge for Fiscal Year 
2015/16. 

 

 



VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0   

 
G-2. FY 2015/16 Capital Improvement Program- Todd Broussard stated the traffic 

signal project at Main and Florida should be removed. Portions of some 
projects, like with the Attorney’s office remodel and the library’s new furniture, 
will not be counted towards the 15% infrastructure from here forward. Chair 
Carr stated concerns about the Sunset Vista RV project and stated she would 
bring this to Council’s attention. It was noted that State charges $50 and the 
City charges $60. Dave Dominguez stated fees may be raised. This is for off 
season only (Oct 1 – May 31). Dominguez reported this project does not need 
to go to Coastal Commission. Commissioner Scandura asked about the Utica 
Bike Blvd project. Stachelski noted this project is still being designed.  

 
Motion by Commissioner Troxell, seconded by Commissioner Scandura, to 
recommend to the City Council the approval of the FY 2015/16 Capital 
Improvement Program, with the following revisions: 
 

1. Include additional language regarding the unfunded phases of the 
Bartlett Park Development Project. 

2. Revise the scope of the Sunset Vista RV Campground Expansion 
Project to exclude the section north of the Junior Lifeguard 
headquarters. 

 
VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0   

 
 
H. WRITTEN COMMUNICATIONS 
 

Commissioners had received mail from the Department of Toxic Substances 
Control.  Commissioner Scandura offered a future presentation on the Ascon 
landfill site to the Commission. 

 
I.       COMMISSION AND STAFF COMMENTS 
 
 Chair Carr asked the Commission for their opinions on communications with  

Staff, and if communications should then be discussed at the PWC meetings. 
Commissioner Berge requested to get a copy of Commissioner Scandura’s 
previous questions regarding the CIP, which has been attached to these 

 



minutes. The concept of potentially formalizing this communication process will 
be on next month’s PWC agenda.  
 
Commissioner Scandura stated he had questions on the unfunded list. 

 
J. ADJOURNMENT 
 

The meeting adjourned at 6:45 p.m. to August 19, 2015 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Kim Carr   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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July 2011

Sewer Service Fund AnnualSewer Service Fund Annual 
Performance Audit

City of Huntington Beach
P bli W k C i i M ti

1

Public Works Commission Meeting
July 15, 2015

Introduction
Sewer Service Charge adopted SeptemberSewer Service Charge adopted September 

2001
Sewer Service Fund designated for 

operation, maintenance & capital 
rehabilitation

2

Public Works Commission identified as the 
oversight committee

Annual program review is required

8
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FY 14/15 Maintenance Activities

 216 sewer lateral responsesp
 1,545,537 lineal feet of sewer line cleaned
 Inspected via Closed Circuit Television (CCTV) 

558,500 linear feet of residential sewer lines and 
arterial mains.

 27 lift stations inspected 3 times/week and cleaned 
every two months

 27 sewer wet wells cleaned

3

 27 sewer wet wells cleaned
 Responded to 2 public sanitary sewer overflows to 

date (7/1)

FY 14-15 Project Status
 Construction of Warner Avenue Gravity Sewer (WAGS) 

l t dcompleted.  
 Construction of Trinidad Lift Station was awarded and 

started.  Design of Edinger Lift Station was also started.
 A $350,000 sewer lining project was completed.

4
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July 2011

FY 2014/15 Budget Overview
Original Revised Projectedg
Budget Budget

j

Personnel $3,211,043 $3,211,043 $3,028,220

Operations $3,877,829 $3,916,502 $3,361,592

Equipment $1,174,080 $1,339,089 $1,000,383

CIP $2,050,000 $6,632,958 $6,027,908

Total $10,312,952 $15,099,592 13,418,103

5

Revenue Detail

Source 13/14 14/15Source 13/14 14/15
Actual Projected

Customer Charges $ 10,607,679 $10,526,592
Interest $193,883 $25,000
Other                              $99,939 $561,550

6

Total Revenue $10,903,501 $11,113,142
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Reserve Policy
Operations and Maintenance: 33% ofOperations and Maintenance:  33% of 

annual budget, $2.3 million
Capital Improvement Program:  

Average of 5-year Capital Improvement 
Program, $4.1 million

Emergency:  Estimated cost to replace 
a sewer lift station, $2.1 million

Total:  $8.5 million
7

Proposed FY 15-16 Budget

Budget continues current service levelsBudget continues current service levels, 
begins to spend down surplus to 
reserve levels ($10,830,000 in 
revenues; $11,553,029 in expenses)

Construction of Trinidad Lift Station

8

Design of Edgewater Lift Station and 
Slater Lift Station

$350,000 for Sewer Lining 

11
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Fund Balance Summary

Beginning Balance        10/1/14 $25,768,071

Projected  Revenues 14/15 $11,113,142
Projected Expenditures    14/15        ($13,418,103)
Projected Balance 10/1/14       $23,463,110

Projected Revenues         15/16 $10,843,000

9

Proposed Expenditures 14/15        ($11,553,029)
Projected Balance 10/1/16       $22,740,081

Alternative Sewer Charges - Rate modification 
based on CPIU available as of July 1 is +1.1%

Category Current + 1.1%

Single Family (per month) $ 10.69 $10.81

Multi-Family (per unit/month) 8.87 8.97

10

Commercial/
Industrial (per month) 12.41 12.55
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Alternative Sewer Charges
Category Current + 1.1%
High Consumption g o u p o

Commercial/Industrial
(Per 100 Cubic Feet of Water)    $2.32      $2.35 

Schools (per ADA/year)
 High School                              $3.42      $3.45
 K-8                                          $2.20      $2.22
 St ff d di th CPI i f FY

11

 Staff recommends suspending the CPI increase for FY 
15-16 and continuing to monitor the revenue needs of 
the sewer lateral program

Recommended Action
1 Accept Sewer Service Fund1. Accept Sewer Service Fund 

Performance Audit

2. Recommend Council suspend the 
programmed 1.1% Sewer Service 

12

Charge increase of all sewer rates 
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S S i F d A lSewer Service Fund Annual 
Performance Audit

City of Huntington Beach
P bli W k C i i

13

Public Works Commission
July 15, 2015
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FW Fiscal Year 1516 Capital Improvement Program (CIP) - DRAFT.htm[8/12/2015 8:15:27 AM]

From:                                         Herbel, Tom
Sent:                                           Wednesday, August 12, 2015 8:12 AM
To:                                               Wapner, Kirsty
Subject:                                     FW: Fiscal Year 15/16 Capital Improvement Program (CIP) - DRAFT
 
 
 
Tom Herbel, PE
City Engineer
City of Huntington BeaCH
(714) 375-5077
 

From: John Scandura [mailto:jdscandura@earthlink.net] 
Sent: Monday, July 13, 2015 10:24 PM
To: Hopkins, Travis
Cc: Herbel, Tom
Subject: RE: Fiscal Year 15/16 Capital Improvement Program (CIP) - DRAFT
 
Thank you Travis, to you and the staff for providing the answers to my questions below as well as those I asked at the Public
 Works Commission meeting last month.  I am considering these answers carefully as I go through the projects for the discussion
 Wednesday night.  I will ask questions that night about the changes to the budgets for the water systems projects, which
 resulted in $1.6 million less than the proposal we saw last month.
 
I look forward to seeing you, Tom, and the staff on Wednesday evening. 
 
John
 

From: Hopkins, Travis [mailto:thopkins@surfcity-hb.org] 
Sent: Friday, July 10, 2015 10:44 AM
To: John Scandura
Cc: Herbel, Tom
Subject: FW: Fiscal Year 15/16 Capital Improvement Program (CIP) - DRAFT
Importance: High
 
John,
 
Attached below is the information that you requested.  Please contact Tom Herbel or me if you have additional questions.
 
Sincerely,
Travis K. Hopkins, PE
Director of Public Works
City of Huntington Beach
(714) 536-5437
 
 

 
4.       Parks & Beaches section, Bartlett Park Improvements Write-up – why is the cost of design/environmental work more

 than 50% of the entire project cost?
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FW Fiscal Year 1516 Capital Improvement Program (CIP) - DRAFT.htm[8/12/2015 8:15:27 AM]

        Design cost includes environmental analysis for full Master Plan.  The construction cost listed for FY 15/16 is just for the first
 phase.  Total construction cost is estimated at $3 million.                     

 
9.       Streets & Transportation section, Brookhurst/Indianapolis Traffic Signal Equipment Replacement Write-up – how does
 the equipment condition compare with that at the intersections of Main/Adams and Nichols/Warner, which are listed
 among the unfunded projects?

 
There is no formal ranking system for traffic signal equipment replacements.  Our maintenance staff has identified both the
 Brookhurst/Indianapolis and Nichols/Warner intersections as top priorities.  The needs at Main Street and Adams Avenue
 are still acute and also need to be addressed.
 
10.   Streets & Transportation section, Ellis/Main Traffic Channelization Modifications Write-up – I recall discussions that the
 Beach/Ellis/Main intersection was to be reconfigured to eliminate the five-way intersection.  Is that what the Beach/Ellis
 line item is for?

 
This project will remove the traffic signal at this intersection and median island extensions will be constructed to prohibit
 left turns to and from the west leg of Ellis Avenue.

 
12.   Streets & Transportation section, Newland/Ellis Traffic Signal Modifications – under this plan, interconnect conduit
 cable will be installed beneath Newland from Ellis to Garfield Avenues.  Are there plans to install this cable along Newland
 south of Garfield?  

 
The City’s Traffic Signal System Master Plan identifies the installation of traffic signal interconnect conduit along Newland
 Street from Warner Avenue to Garfield Avenue.  This traffic signal conduit is planned to continue as a future project along
 Garfield Avenue to Main Street and ultimately connect back to City Hall.   No traffic signal interconnect conduit is planned
 for the segment of Newland Street from Garfield Avenue to Yorktown Avenue.  The intersection at Newland Street and
 Yorktown Avenue will be physically connected with the communication lines running along Magnolia Street and Adams
 Avenue.  Ultimately, all city traffic signals will communicate with the master controller at City Hall.

 
17.   Unfunded Projects Spreadsheet – in the upcoming year it would be worth developing CIP write-ups for the Bluff Top

 Park Renovations, Bluff Talk Park Slope Erosion Stabilization, Graham Street Widening, and 17171 Bolsa Chica Sidewalk
 Rehabilitation projects as they appear to be needed projects.  

 
We agree, it was planned to prepare these for next fiscal year.

 
18.   Unfunded Projects section, Central Library Alarm Systems Upgrade write-up – what are the methane levels beneath and

 in proximity of the Library? Have there been recent theft and other vandalism problems at the Library?   
 

The Sports Complex was built over a closed county landfill.  There is methane monitoring on the site and at the old landfill
 and landfill cap boundaries.  The methane levels are monitored regularly and reported to the AQMD.  The Library is outside
 of the boundaries of the landfill site and the landfill monitoring indicates that there is no migration of methane.
 
Homeless population activity has increased in Central Park area  and there have been alarms set off and due to the age of
 the system there continue to have false alarms. 

 
19.   Unfunded Projects section, Central Library Elevator Modernization write-up – have there been maintenance and repair

 problems with the existing elevators?
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FW Fiscal Year 1516 Capital Improvement Program (CIP) - DRAFT.htm[8/12/2015 8:15:27 AM]

        The existing elevators are original (early 70’s) and do experience maintenance issues which are costly due to obsolete
 parts.  The project will also ensure that they elevators are compliant with the current ADA standards.

 
20.   Unfunded Projects section, Central Library Old Wing Restroom Renovation write-up – is this restroom out of compliance

 with the Americans with Disabilities Act?
 
        Central Library Old Wing Restrooms are not up to current ADA standards and are on the Transition Plan of projects that the
 City is working to complete.

 
21.   Unfunded Projects section, Central Library Theater Restroom Renovation write-up – is this restroom out of compliance

 with the Americans with Disabilities Act?
 
        Central Library Theater Restrooms have undergone a past ADA project but is on the list to bring up to current standards and
 is also on the Transition Plan.

 
23.   Unfunded Projects section, Greer Park Lighting Pole Replacement – is there a nighttime safety issue that would

 necessitate moving this project ahead one FY?
 
         There is no immediate safety issue.  The system is old and replacement would require less maintenance.

 
24.   Unfunded Projects section, Le Bard Park Acquisition – can this effort be funded in FY 15/16?  

 
        The LeBard project time line is not set by the CIP.  The funding will be set and approved when an development agreement is

 made with the City and the School District.  Previously is was thought this would occur this year and it is anticipated next
 year, but due to the uncertainty we are on hold until the agreement is reached.

 
 
 

From: John Scandura [mailto:jdscandura@earthlink.net] 
Sent: Thursday, June 11, 2015 10:39 PM
To: Herbel, Tom
Subject: RE: Fiscal Year 15/16 Capital Improvement Program (CIP) - DRAFT
 
Tom,
 
Thank you for providing the attached proposed FY 15/16 Capital Improvement Program for the Public Works Commission’s
 review, including the hard copy left at my house last week.  I have had an opportunity to review the plan and, in preparation for
 our meeting next week, have the following questions:
 

1.       Facilities section, Pier Piling Inspection, Cleaning and Maintenance write-up   – why is $200,000 per year is allocated the
 next two years, but no funds for the later three fiscal years?
 

2.       Neighborhood section, Residential Tree Petition write-up – why does FY 15/16 have $300,000 per year more allocated
 to that FY than the subsequent four FY’s?
 

3.       Neighborhood section, Bella Terra/Boardwalk Pedestrian Crossing Write-up – why is the cost of design/environmental
 work 40% of the entire project cost?
 

4.       Parks & Beaches section, Bartlett Park Improvements Write-up – why is the cost of design/environmental work more
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FW Fiscal Year 1516 Capital Improvement Program (CIP) - DRAFT.htm[8/12/2015 8:15:27 AM]

 than 50% of the entire project cost?
 

5.       Sewer section, sewer lift station reconstruction write-up – there is a total of $12.5 Mil allocated for this effort, how
 many of those stations require this work?
 

6.       Streets & Transportation section, Arterial Rehabilitation Write-up - why is the amount of funds allocated in FY 15/16
 more than double that of the subsequent FY’s?
 

7.       Streets & Transportation section, Atlanta Ave. Widening Write-up – will City Council’s recent vote to not support an
 eminent domain action delay funding of this project to FY 16/17?
 

8.       Streets & Transportation section, Pearce/Bolsa Chica Traffic Signal Write-up – how does this intersection rank among
 the most dangerous unsignalized intersections in the City?
 

9.       Streets & Transportation section, Brookhurst/Indianapolis Traffic Signal Equipment Replacement Write-up – how does
 the equipment condition compare with that at the intersections of Main/Adams and Nichols/Warner, which are listed
 among the unfunded projects?
 

10.   Streets & Transportation section, Ellis/Main Traffic Channelization Modifications Write-up – I recall discussions that the
 Beach/Ellis/Main intersection was to be reconfigured to eliminate the five-way intersection.  Is that what the
 Beach/Ellis line item is for?
 

11.   Streets & Transportation section, Yorktown Traffic Channelization Modifications Write-up – would the proposed median
 island prohibit traffic from crossing Yorktown while traveling north or southbound on Huntington Street?
 

12.   Streets & Transportation section, Newland/Ellis Traffic Signal Modifications – under this plan, interconnect conduit
 cable will be installed beneath Newland from Ellis to Garfield Avenues.  Are there plans to install this cable along
 Newland south of Garfield?
 

13.   Streets & Transportation section, Utica Bicycle Boulevard Write-up – the intersection of Utica Avenue and Lake Street is
 proposed for the installation of a traffic signal, how does this intersection rank among the most dangerous unsignalized
 intersections in the City?
 

14.   Water section, Water System Corrosion Control Write-up – over five FY’s the budget for design/environmental work of
 $180,000 represents 36% of the total project cost. Why does this line item require such a large proportion?
 

15.   Water section, Water Facilities Security Improvements – the $800,000 budgeted over five FY’s represents23% of the
 total project cost. Why such a large proportion of the budget?
 

16.   Water section, the water system improvements and water main replacements write-up – please explain the drastic
 funding variations over the five FY’s for these two items.  Two of the FY’s have significantly more funding that the other
 FY’s under those two line items.
 

17.   Unfunded Projects Spreadsheet – in the upcoming year it would be worth developing CIP write-ups for the Bluff Top
 Park Renovations, Bluff Talk Park Slope Erosion Stabilization, Graham Street Widening, and 17171 Bolsa Chica Sidewalk
 Rehabilitation projects as they appear to be needed projects.
 

18.   Unfunded Projects section, Central Library Alarm Systems Upgrade write-up – what are the methane levels beneath and
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FW Fiscal Year 1516 Capital Improvement Program (CIP) - DRAFT.htm[8/12/2015 8:15:27 AM]

 in proximity of the Library? Have there been recent theft and other vandalism problems at the Library?
 

19.   Unfunded Projects section, Central Library Elevator Modernization write-up – have there been maintenance and repair
 problems with the existing elevators?
 

20.   Unfunded Projects section, Central Library Old Wing Restroom Renovation write-up – is this restroom out of compliance
 with the Americans with Disabilities Act?
 

21.   Unfunded Projects section, Central Library Theater Restroom Renovation write-up – is this restroom out of compliance
 with the Americans with Disabilities Act?
 

22.   Unfunded Projects section, Gun Range Site Planning Write-up – would it be possible to move this project to an earlier
 fiscal year?
 

23.   Unfunded Projects section, Greer Park Lighting Pole Replacement – is there a nighttime safety issue that would
 necessitate moving this project ahead one FY?
 

24.   Unfunded Projects section, Le Bard Park Acquisition – can this effort be funded in FY 15/16?
 
The answers to these questions may be provided to me by the end of this month.  I am also available to meet with the staff to
 discuss these questions.  You may call me at (714)337-4930 if you wish.  Thanks.
 
John
 
 

From: Herbel, Tom [mailto:Tom.Herbel@surfcity-hb.org] 
Sent: Monday, June 1, 2015 8:28 AM
To: Bud Berge; Don Strook; John Scandura; Ken Stanford; Kim Carr; Ron Troxell; Steve Capps
Cc: Wapner, Kirsty; Hopkins, Travis
Subject: Fiscal Year 15/16 Capital Improvement Program (CIP) - DRAFT
 
Public Works Commissioners,
 
The DRAFT CIP will be presented at the June meeting therefore it is being sent out for your review prior to the meeting.  A hard
 copy is available for pick up at the front counter of public works at city hall as well as an electronic copy is attached.  If you
 would like the hard copy delivered to your house let me know and we can arrange that.  Please be advised that this is a draft
 and projects are subject to change slightly based upon direction received from city administration.  The CIP is scheduled to go
 to City Council along with the budget in August.
 
If you have any questions feel free to call myself (714)375-5077 or Travis (714)374-5348.
 
Have a great day.
 
Tom Herbel, PE
City Engineer
City of Huntington BeaCH
(714) 375-5077
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~2015~  
City Council 
Study Sessions  

 
This information is for agenda scheduling purposes only and is subject to change on a daily basis.  

 Subjects listed below are not guaranteed to appear on a City Council agenda. 
COUNCIL 
MEETING STATUS SUBJECT DEPT HEAD 

2015    
Mar. 2, 2015  Beach/Edinger Corridor Hess 

Mar. 16, 2015  
1. PD Staffing 
2. Parking Permit Program 

Handy 

Hopkins 

April 6, 2015  Bolsa Chica Annexation Wilson 

April 20, 2015  Rogers Senior Center Fritzal 

May 4, 2015  
1. Streetlight Buy-Back Program 
2. Water Conservation 

Wilson 
Hopkins 

May 18, 2015  
1. Mid-Year Budget Review 
2. Water Conservation 

Farrell 

Hopkins 

June 1, 2015  Council/CPAB – CDBG Recommendations Fritzal 

June 15, 2015  RMDZ Baker 

July 6, 2015 
 

General Plan Hess 

July 20, 2015  
1. FY 15/16 Proposed Budget  

2. CIP 

Farrell 

Hopkins 

Aug. 3, 2015  
1. OCTA I-405 
2. CSP 

Hopkins 
Fritzal 

Aug. 17, 2015  Long-Term Financial Plan Farrell 

Sept. 8, 2015  
1. Buy America/Local 
2. Trash Enclosures & Receptacles 

Wilson 
Laudenback/Hopkins 

Sept. 21, 2015 added 
1. Streetlight Buy-Back Update 
2. Water Rates 

Wilson 
Hopkins 

Oct. 5, 2015  EOC Training McIntosh 

Oct. 19, 2015  Vacation Rentals Gates 

Nov. 2, 2015    

Nov. 16, 2015    

Dec. 7, 2015  Mayoral Transition  

Dec. 21. 2015    
 

  Updated:  8/10/2015 6:42:27 AM 
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ID Task Name Duration Start Finish Budget Comments

1  2262 days 6/21/10 2/19/19
2 ARTERIALS 2262 days 6/21/10 2/19/19
3 CC-1319  Atlanta Avenue Widening (Huntington to

Delaware)
1187 days 5/14/12 11/29/16 $4,300,000 ROW Acquisition

ongoing, Plans
being prepared

4 Revise MND 150 days 5/14/12 12/7/12
5 Council approval of Revised MND 1 day 2/19/13 2/19/13
6 Right-of-Way Acquisition/Relocation Process 300 days 8/11/14 10/2/15
7 Design 203 days 7/11/14 4/21/15
8 Bidding/Award (3 Months) 60 days 10/26/15 1/15/16
9 Construction 227 days 1/18/16 11/29/16
10 CC-1356 Bridge Rehabilitation BPMP Program (Magnolia, &

Brookhurst)
742 days 12/26/13 10/28/16 $1,100,000 Delayed, federal

funding pushed to
next fiscal year

11 Magnolia & Brookhurst 742 days 12/26/13 10/28/16
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 50 days 12/14/15 2/19/16
14 Bidding/Award (3 Months) 60 days 2/22/16 5/13/16
15 Construction 120 days 5/16/16 10/28/16
16 CC-1450-53 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

17 Admiralty/Humboldt 1882 days 12/5/11 2/19/19
18 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
19 Design/Environmental 60 days 3/7/16 5/27/16
20 Construction-Admiralty 120 days 9/5/18 2/19/19
21 Construction-Humboldt 120 days 8/1/16 1/13/17
22 Davenport/Gilbert 1881 days 12/5/11 2/18/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 675 days 11/16/15 6/15/18
25 Construction 120 days 9/4/18 2/18/19
26 CC-1376 Beach / Warner Improvements 1275 days 6/21/10 5/8/15 $224,000 Under Design
27 Preliminary Design & MND 945 days 6/21/10 1/31/14
28 Final Design 242 days 6/5/14 5/8/15
29 CC-1377 Brookhurst / Adams Improvements 1403 days 8/23/10 1/6/16 $885,000 Under Design
30 Preliminary Design & EIR 900 days 8/23/10 1/31/14
31 Final Design 138 days 6/29/15 1/6/16
32 Arterial Rehab-Main (Yorktown to Garfield),Lake

(Indianapolis to Adams),Indianapolis St (Magnolia to
Brookhurst)

226 days 1/5/15 11/16/15 $3,200,000 Under Construction

33 Design 86 days 1/5/15 5/4/15
34 Bidding/Award (3 Months) 60 days 5/5/15 7/27/15
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ID Task Name Duration Start Finish Budget Comments

35 Construction 80 days 7/28/15 11/16/15
36 Arterial Rehab-Main (Garfied to Beach),Talbert (Gothard to

Beach), Indianapolis (Newland to Magnolia)
291 days 1/25/16 3/6/17 $3,200,000 Not Started

37 Design 86 days 1/25/16 5/23/16
38 Bidding/Award (3 Months) 60 days 5/24/16 8/15/16
39 Construction 120 days 9/20/16 3/6/17
40 CC-1454 Beach / Edinger Improvements 445 days 7/14/14 3/25/16 $350,000 Received Caltrans

Approval,
Construction

Pending
41 Design 86 days 7/14/14 11/10/14
42 Bidding/Award (3 Months) 60 days 11/11/14 2/2/15
43 Construction 120 days 10/12/15 3/25/16
44 Gothard Street/Center Ave Rehabilitation 266 days 6/1/15 6/6/16 $350,000 Design Complete,

waiting for
developments to

finish
45 Design 86 days 6/1/15 9/28/15
46 Bidding/Award (3 Months) 60 days 9/29/15 12/21/15
47 Construction 120 days 12/22/15 6/6/16
48
49 NEIGHBORHOOD/LOCAL STREET 260 days 9/22/14 9/18/15
50 CC-1503 Resid Pavement Rehab - Zone 8 - Angler Ln +

Palisade Dr
260 days 9/22/14 9/18/15 $2,750,000 Under Construction

51 Design 86 days 9/22/14 1/19/15
52 Remove Trees, Replace C&G, S/W 66 days 11/13/14 2/12/15
53 Crack Seal 20 days 6/29/15 7/24/15
54 Bidding/Award (3 Months) 60 days 3/2/15 5/22/15
55 Construction 50 days 7/13/15 9/18/15
56
57 TRANSPORTATION 830 days 12/9/13 2/10/17
58 CC-1421 Signal Synchronization - Goldenwest (SR22 to

PCH)
520 days 12/9/13 12/4/15 $317,000 Under Construction

59 Design 255 days 12/9/13 11/28/14
60 Construction 80 days 8/17/15 12/4/15
61 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 550 days 12/23/13 1/29/16 $343,000 Under Construction

62 Design 255 days 12/23/13 12/12/14
63 Construction 120 days 8/17/15 1/29/16
64 CC-1455 Ellis & Main Channelization 620 days 2/24/14 7/8/16 $240,000 Under design
65 Design 305 days 2/24/14 4/24/15
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ID Task Name Duration Start Finish Budget Comments

66 Construction 50 days 5/2/16 7/8/16
67 CC-1459 Yorktown & Huntington Access Modification 660 days 2/10/14 8/19/16 $65,000 Under design

68 Design 225 days 2/10/14 12/19/14
69 Bidding/Award (3 Months) 65 days 2/1/16 4/29/16
70 Construction 55 days 6/6/16 8/19/16
71 CC-1482 Adams Ave Traffic Signal Sync Upgrades 515 days 1/6/14 12/25/15 $181,000 OCTA Administered

72 Design 180 days 1/6/14 9/12/14
73 Construction 40 days 11/2/15 12/25/15
74 Main and Florida Traffic Signal Equipment Replacement 184 days 12/7/15 8/18/16 $285,000 Not Started

75 Design 35 days 12/7/15 1/22/16
76 Bidding/Award (3 Months) 60 days 2/29/16 5/20/16
77 Construction 54 days 6/6/16 8/18/16
78 CC-1464 Traffic Signal Modifications (Magnolia/Yorktown

and Adams/Bushard)
399 days 5/12/14 11/19/15 $847,000 Under Construction

79 Design 174 days 5/12/14 1/8/15
80 Bidding/Award (3 Months) 60 days 1/9/15 4/2/15
81 Construction 165 days 4/3/15 11/19/15
82 Traffic Signal Modifications (Gothard/Talbert and

Gothard/Heil and Springdale/McFadden)
510 days 3/2/15 2/10/17 $748,000 Under Design

83 Design 240 days 3/2/15 1/29/16
84 Bidding/Award (3 Months) 60 days 2/1/16 4/22/16
85 Construction 95 days 10/3/16 2/10/17
86 Traffic Signal Modifications (Gothard/Center) 293 days 8/25/14 10/7/15 $409,000 Awaiting Caltrans

Approval
87 Design 169 days 8/25/14 4/16/15
88 Bidding/Award (3 Months) 60 days 4/17/15 7/9/15
89 Construction 64 days 7/10/15 10/7/15
90 New Traffic Signal (Bolsa Chica/Pearce Drive) Modify

(Main/Utica/17th)
382 days 8/18/15 2/1/17 $748,400 Not Started,

Awaiting Caltrans
Approval

91 Design 169 days 8/18/15 4/8/16 to Start Design
92 Bidding/Award (3 Months) 60 days 5/10/16 8/1/16
93 Construction 88 days 10/3/16 2/1/17
94 Utica Bicycle Blvd (Main to Beach) 293 days 2/23/15 4/6/16 Under Design

95 Design 169 days 2/23/15 10/15/15
96 Bidding/Award (3 Months) 60 days 10/16/15 1/7/16
97 Construction 64 days 1/8/16 4/6/16
98
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ID Task Name Duration Start Finish Budget Comments

99 DRAINAGE & WATER QUALITY 593 days 8/4/14 11/9/16
100 CC-1293  Heil Pump Station Rebuild/Relocation 593 days 8/4/14 11/9/16 $1,950,000 Right of Way

Acquisition Started
101 Right-of-Way Acquisition 293 days 8/4/14 9/16/15
102 Bidding/Award (3 Months) 60 days 9/17/15 12/9/15
103 Construction 240 days 12/10/15 11/9/16
104 FACILITIES 355 days 10/6/14 2/12/16
105 Main Street Library ADA Improvements 210 days 10/6/14 7/24/15 $150,000 Under Design

106 Design 90 days 10/6/14 2/6/15
107 Bidding/Award (3 Months) 60 days 2/9/15 5/1/15
108 Construction 60 days 5/4/15 7/24/15
109 Central Library Automated Handling Equipment 170 days 5/4/15 12/25/15 $276,000 Under Design

110 Design 145 days 5/4/15 11/20/15
111 Construction 25 days 11/23/15 12/25/15
112 Pier Piling Inspection, Cleaning and Maintenance (5 yr

Program)
80 days 7/20/15 11/6/15 $200,000 Not Started

113 Construction 80 days 7/20/15 11/6/15
114 Central Library Interior Renovation 165 days 2/23/15 10/9/15 $75,000 Under Design

115 Design 140 days 2/23/15 9/4/15
116 Construction 25 days 9/7/15 10/9/15
117 Downtown Parking Structure Improvements 164 days 3/30/15 11/12/15 $100,000 Analysis Complete,

selecting consultant

118 Study 164 days 3/30/15 11/12/15
119 Facilities Needs Assessment 145 days 7/6/15 1/22/16 $100,000 Reviewing Bids

120 Design 145 days 7/6/15 1/22/16
121 Fire Station 8 - Heil Renovation 170 days 2/9/15 10/2/15 $190,900 Under Design

122 Design 145 days 2/9/15 8/28/15
123 Construction 25 days 8/31/15 10/2/15
124 Police Main Lobby Security and ADA Project 170 days 2/2/15 9/25/15 $325,000 Not Started

125 Design 145 days 2/2/15 8/21/15
126 Construction 25 days 8/24/15 9/25/15
127 Gun Range Site Feasibility Study 145 days 7/27/15 2/12/16 $30,000 Not Started

128 Design 145 days 7/27/15 2/12/16
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129 Various Roof Replacements (Lake Fire Sta, Magnolia Fire Sta.,
PTL Main Bldg)

210 days 12/1/14 9/18/15 $300,000 Under Construction

130 Construction 210 days 12/1/14 9/18/15
131
132 PARKS & BEACHES 546 days 6/23/14 7/25/16
133 Barlett Park-Phase 1 235 days 4/27/15 3/18/16 $185,000 Finalizing MND.

Project on hold due
to lack of funding.

134 Environmental Clearance 180 days 4/27/15 1/1/16
135 Design 235 days 4/27/15 3/18/16
136 Gun Range Site (08/09) 345 days 12/1/14 3/25/16 $50,000 Evaluating potential

recreation uses of
the site

137 Develop Concepts 345 days 12/1/14 3/25/16
138 Huntington Harbour Study (Boat Study) 115 days 12/1/14 5/8/15 $40,000 Ongoing

139 Boat Study 115 days 12/1/14 5/8/15
140 CC-1345 LeBard Park 330 days 12/1/14 3/4/16 $1,487,000 Council approved

contract
amendment.  Work

141 Design 190 days 12/1/14 8/21/15
142 Bidding/Award (3 Months) 60 days 8/24/15 11/13/15
143 Construction 80 days 11/16/15 3/4/16
144 LeBard Park Property Acquisition 300 days 7/7/14 8/28/15 $3,335,000 Not Started

145 Acquisition 300 days 7/7/14 8/28/15
146 Central Park Replace High Voltage Equipment 226 days 12/29/14 11/9/15 $300,000 Not Started

147 Design 86 days 12/29/14 4/27/15
148 Bidding/Award (3 Months) 60 days 4/28/15 7/20/15
149 Construction 80 days 7/21/15 11/9/15
150 Arena Soccer Artificial Turf Field Replacement 226 days 2/16/15 12/28/15 $170,000 Not Started

151 Design 86 days 2/16/15 6/15/15
152 Bidding/Award (3 Months) 60 days 6/16/15 9/7/15
153 Construction 80 days 9/8/15 12/28/15
154 CC-1473 Senior Center 407 days 1/1/15 7/22/16 $11,600,000 Under Construction

155 Construction 407 days 1/1/15 7/22/16
156 Worthy Park Reconfiguration-Phase 1 546 days 6/23/14 7/25/16 $1,300,000 Under Design

157 Design 197 days 6/23/14 3/24/15
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158 Construction 251 days 8/10/15 7/25/16
159
160 SEWER 780 days 12/9/13 12/2/16
161 CC-1401 Trinidad Lift Station 555 days 12/9/13 1/22/16 $2,100,000 Under Construction
162 Design 255 days 12/9/13 11/28/14
163 Bidding/Award (3 Months) 60 days 12/1/14 2/20/15
164 Construction 190 days 5/4/15 1/22/16
165 CC-1515 Edgewater Lift Station 565 days 10/6/14 12/2/16 $400,000 Under Design

166 Design 315 days 10/6/14 12/18/15
184 Permitting 122 days 5/18/15 11/3/15
196 Bidding/Award (3 Months) 60 days 1/4/16 3/25/16
197 Construction 180 days 3/28/16 12/2/16
198 Sewer Lining (13/14) 189 days 3/10/15 11/27/15 $350,000 Under Design

199 Design 80 days 3/10/15 6/29/15
200 Bidding/Award (3 Months) 39 days 8/10/15 10/1/15
201 Construction 60 days 9/7/15 11/27/15
202
203 WATER 2278 days 7/26/10 4/17/19
204 PRODUCTION 2278 days 7/26/10 4/17/19
205 CC-1467 Well #5 Security Improvements 425 days 10/6/14 5/20/16 $500,000 Under Construction
206 Permits (Building) 125 days 10/6/14 3/27/15
207 Bidding/Award (3 Months) 60 days 4/13/15 7/3/15
208 Construction 180 days 9/14/15 5/20/16
209 CC-1420 Peck Reservoir Dual Drive 850 days 8/19/13 11/18/16 $1,575,000 Design complete,

obtaining permits

210 Design 530 days 8/19/13 8/28/15
211 Permits (Building) 100 days 7/20/15 12/4/15
212 Bidding/Award (3 Months) 60 days 12/21/15 3/11/16
213 Construction 180 days 3/14/16 11/18/16
214 CC-1392 Well #9 GAC Filtration 1733 days 7/26/10 3/15/17 $750,000 Under Design

254 CC-1495 Well #1 Replacement (Planning) 888 days 10/6/14 2/28/18
339 CC-1500 New Well #14 1028 days 5/11/15 4/17/19 $1,000,000 Under Design

427
428 DISTRIBUTION 914 days 10/1/13 3/31/17
429 CORROSION CONTROL/CATHODIC PROTECTION 848 days 10/1/13 12/29/16
430 OC-44 544 days 10/1/13 10/30/15 $500,000 Under Design
431 Evaluation (Outside of City Limit with Mesa Water District) 544 days 10/1/13 10/30/15
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432 OC-35 & OC-9 214 days 3/7/16 12/29/16 Not Started
433 Evaluation (Outside City Limit with WOCWB) 214 days 3/7/16 12/29/16
434 WATER MAIN REPLACEMENT 825 days 2/3/14 3/31/17
435 CC-1435 Water Main Replacement @ Sunset Beach Area

- Phase III and 24th Street Water Main Extension
580 days 1/12/15 3/31/17 Under Design

442 CC1446 Water Main Replacement @ Sunset Harbour
Crossing

590 days 2/3/14 5/6/16 County Lead

443 Environmental (By the County) 210 days 4/7/14 1/23/15
444 Permits (By the County) 320 days 2/3/14 4/24/15
445 MOU with County (By the City and the County) 140 days 10/6/14 4/17/15
446 State Land Lease Agreement (By the City) 230 days 6/2/14 4/17/15
447 Design 190 days 7/7/14 3/27/15
448 County Board of Supervisor Approval to Advertise 5 days 4/27/15 5/1/15
449 Bidding/Award (4 Months by the County) 80 days 9/14/15 1/1/16
450 Bid & Construction (Under County's Dredging Project) 80 days 1/18/16 5/6/16
451 WATER MAIN EXTENSION 724 days 10/21/13 7/28/16
452 CC1389 Water Main Extension @ Bolsa Chica by Graham 649 days 2/3/14 7/28/16 $600,000 Obtaining permit

from State Lands
453 CDP 510 days 2/3/14 1/15/16
454 State Land Lease Agreement 240 days 7/7/14 6/5/15
455 Design 120 days 6/2/14 11/14/14 Design Complete
456 Bidding/Award (3 Months) 64 days 2/1/16 4/28/16
457 Construction 45 days 5/27/16 7/28/16
458 CC1406 Water Main Extension @ Beach Blvd by Warner,

CC1399 Water Main Extension @ Beach Blvd by Holt
624 days 10/21/13 3/10/16 Under Design

459 Permits 150 days 2/9/15 9/4/15 Caltrans
460 Design 430 days 10/21/13 6/12/15
461 Bidding/Award (3 Months) 64 days 9/21/15 12/17/15
462 Construction 60 days 12/18/15 3/10/16
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

INFORMATION ITEM 
 
 

 

         Item No.  PWC 15- 
 
SUBMITTED TO: Chair Carr and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: August 19, 2015  
  
SUBJECT:  Addendum to Sewer Service Fund Performance Audit  
 

 
Analysis:  
 
At the July 15, 2015 Public Works Commission meeting on the Sewer Service Fund 
Performance Audit, the Commission had requested that staff provide more 
detailed information on Sewer Service Fund expenditures.  The Sewer Service 
Fund projected expenditures table (page 5 of the Annual Report is attached for 
your reference) 
 

• For Personnel costs, please refer to the attached Organizational Chart, 
which will provide an overview of the Wastewater Division staffing level. 

 
• For Repairs and Maintenance Costs, please refer to the attached Major 

Contracts list.  This list shows the contracts, and purposes of those 
contracts, for $938,575 of the $1,009,007 that has been spent through July 
1, 2015 in Repairs and Maintenance.  The remaining amount is composed 
smaller items too numerous to itemize as well as one-time purchases of less 
than $10,000. 
 

• Professional Services includes $44,970 for SCADA, $60,930 for Engineering 
Studies, and $174,459 for legal services. 
 

• For Equipment and Vehicles, please refer to the attached Vehicles and 
Equipment list, which itemizes major purchases. 

 
 
Attachments: 
 

1.  Page 5 of Sewer Service Fund Performance Audit 

PWC Information Item annual audit.docx 28



2. Wastewater Organizational Chart 
3. Major Contracts List 
4. Vehicles and Equipment List 
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July 2015 - 5 - 

 
 
 
 

     

Sewer Service Fund Budget 
FY 2014/15 Projected Expenditures 

Personnel Original Budget  Revised Budget*  Projected
Salaries, Permanent $1,962,113 $1,962,113  $1,845,208 
Salaries, Temporary $65,000 $65,000  $44,516 
Salaries, Overtime $80,000 $80,000  $103,709 
Benefits $1,103,930 $1,103,930  $1,034,787 
Total Personnel $3,211,043 $3,211,043  $3,028,220 

Operating 
Utilities $110,000 $110,000  $105,865 
Equipment and Supplies $355,350 $355,358  $161,736 
Repairs and Maintenance $1,543,000 $1,543,000  $1,430,862 
Conferences and Training $3,000 $3,000  $3,526 
Professional Services $500,000 $538,665  $353,297 
Rental Expense $3,500 $3,500  $3,326 
Interdepartmental Charges $1,282,179 $1,282,179  $1,282,179 
Expense Allowance $5,800 $5,800  $5,800 
Other Expenses $75,000 $75,000  $15,000 
Total Operating $3,877,829 $3,916,502  $3,361,592 
Capital 
Equipment $585,480 $585,480  $252,306 
Vehicles $588,600 $753,609  $748,077 
Total Capital $1,174,080 $1,339,089  $1,000,383 

CIP 
Improvements $2,050,000 $6,632,958  $6,027,908 
Total CIP $2,050,000 $6,632,958  $6,027,908 

Total $10,312,952 $15,099,592  $13,418,103 

*Revised Budget includes funds carried over from prior fiscal year 
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UTILITIES DIVISION
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Major Contracts for Sewer Service Fund

Account Supplier Purpose Spent
64570 Performance Pipe

F.O.G. Program CCTV & Cleaning 113,117.89$  
Plumbers Depot OEM Parts 39,879.76$    
Lifecom Calibration/Maintenance 3,309.18$       
cues Maintenance 4,069.70$       
Haaker Supplies 1,961.80$       
Motorola Radio Maintenance 6,572.02$       
Rainbow Disposal Disposal Fees 6,557.45$       

Snowden Electrical work on lift stations 62,157.00$    
Techno Vehicle maintenance 10,288.40$    
Subtotal 248,898.16$  

64620 Affordable Generator Generator Service 3,319.88$       
Ayala Engineering Relining 120,235.00$  
Duke's Root Control Root Control 46,186.01$    
Flo Systems Lift Station Maintenance 57,562.27$    
Hadronex Smartcover monitoring 20,931.42$    
Innerline Engineering CCTV Pipeline Inspection and 

Cleaning 109,900.00$  
Jamison Engineering welding and repair 29,976.00$    
Sancon Relining 49,300.00$    
Underground Service Alert Underground Utilities 1,206.75$       
Subtotal 439,534.83$  

67730 4 Pals Lateral line cleaning and TV 13,808.83$    
Atlantic Concrete Concrete Mix 1,346.25$       
Chase Inc Sewer Lateral Repairs 57,170.25$    
Mobile Concrete Concrete Mix 25,599.78$    

Pedroza Trucking
Haul away dirt, concrete, and 
asphalt 22,725.00$    

Rainbow Disposal Disposal Fees 10,995.38$    
Relining Technologies Sewer lateral Repairs 54,218.00$    
South Coast Supply Parkway Topsoil 243.92$          
West Coast Arborists Tree removal/planting 64,035.00$    
Subtotal 250,142.41$  

Total 938,575.40$  
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Equipment and Vehicles for Sewer Service Fund

Equipment

Bobcat Steerer Loader 59,868.69$    

Printer* 25,925.10$    

4  70‐084 KVA Generators 166,511.97$  

Total, Equipment 252,305.76$  

Vehicles

Ford F550 Cab w/Dump Body 46,632.61$    

Ford F550 Reg Cab 118,375.93$  

Vactor 2110 Sewer Cleaner 443,134.80$  

Mongoose Jetter Model 184 51,952.42$    

Chevy 2500 Crew Cab Truck 43,400.99$    

Chevy 3500‐Crew Cab Trk 44,580.35$    

Total, Vehicles 748,077.10$  

*The Printer cost is the sewer division's share for the 

City's billing system printer
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

INFORMATION ITEM 
 
 

 

         Item No.  PWC 15- 
 
SUBMITTED TO: Chair Carr and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: August 19, 2015  
  
SUBJECT:  Protocol Regarding Communications with Staff  
 

 
Analysis:  
HBMC Chapter 2.111.110 Bylaws states “The Public Works Commission shall 
adopt such bylaws and rules as it deems necessary to provide for its officers and 
their method of selection of time and place of meetings and for such other 
matters relative to its work and administration of its duties which are not 
otherwise provided for by statute or ordinance”.  
 
At the July 15, 2015, Public Works Commission, it was mentioned that some 
Commissioners expressed interest in considering protocol while communicating 
with City staff and potentially offer procedures and bringing back such 
information to the Commission at the next meeting.  
 
Attachments:  None 
 
 
 
 

PWC Information Item  Protocol .doc 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 15-19  
 
 
SUBMITTED TO: Chair Carr and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: August 19, 2015 
 
SUBJECT:  Magnolia St. Bridge Preventive Maintenance, CC-1448 
 
Statement of Issue:  Plans and Specifications for the Magnolia St. Bridge 
Preventive Maintenance, CC-1448 are in final preparation.  Staff requests the 
recommended action to proceed with the bidding process. 
 
Funding Source:  A total of $2,196,000 is currently available in the BPMP Account 
Nos. 20790010 and 97085001.  Approximately 88% of eligible construction costs 
will be reimbursed to the City through Bridge Preventive Maintenance Program 
grant funds, up to a maximum of $651,581. 
 
Impact on Future Maintenance Costs:  This project is intended to restore the 
original design integrity of the bridge to the extent feasible and, therefore, the 
impact on the City’s future maintenance costs is expected to be negligible. 
 
Recommended Action:  Motion to approve that the Magnolia St. Bridge 
Preventive Maintenance, CC-1448 is in general conformance with the previously 
approved Capital Improvement Program.   
 
Alternative Action(s):  Deny approval and recommend an alternative action. 
 
Analysis:  The Magnolia St. Bridge was constructed in 1973.  Parts of the bridge 
have deteriorated due to vehicular traffic and from tidal flux over the last four 
decades. This preventive maintenance project will remove and replace:  1) the 
concrete barrier and chain link railing on both sides of the bridge; 2) the asphalt 
pavement and seal the underlying bridge deck; 3) unsound concrete at the 
bridge bents and columns; and 4) replace missing rock slope protection to 
prevent further embankment erosion. 
 
Attachments: 
1.  Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 15-20  
 
 
SUBMITTED TO: Chair Carr and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: August 19, 2015 
 
SUBJECT:  Brookhurst St. Bridge Preventive Maintenance, CC-1449 
 
Statement of Issue:  Plans and Specifications for the Brookhurst St. Bridge 
Preventive Maintenance, CC-1449 are in final preparation.  Staff requests the 
recommended action to proceed with the bidding process. 
 
Funding Source:  A total of $2,196,000 is currently available in the BPMP Account 
Nos. 20790010 and 97085001.  Approximately 88% of eligible construction costs 
will be reimbursed to the City through Bridge Preventive Maintenance Program 
grant funds, up to a maximum of $1,211,090. 
 
Impact on Future Maintenance Costs:  This project is intended to restore the 
original design integrity of the bridge to the extent feasible and, therefore, the 
impact on the City’s future maintenance costs is expected to be negligible. 
 
Recommended Action:  Motion to approve that the Brookhurst St. Bridge 
Preventive Maintenance, CC-1449 is in general conformance with the previously 
approved Capital Improvement Program.   
 
Alternative Action(s):  Deny approval and recommend an alternative action. 
 
Analysis:  The Brookhurst St. Bridge was constructed in 1958.  Parts of the bridge 
have deteriorated due to vehicular traffic and from tidal flux over the last five 
decades. This preventive maintenance project will remove and replace:  1) the 
concrete barrier and chain link railing on both sides of the bridge; 2) the asphalt 
pavement and seal the underlying bridge deck; and 3) unsound concrete at 
the bridge bents and columns. 
 
Attachments: 
1.  Location Map 
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