
  
AGENDA 

 
PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, September 21, 2016 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL  Capps, Carr, Lake  
 Scandura, Stanford, Strook, Troxell 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of July 20, 2016 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 

E. DIRECTOR’S ITEMS  
 
 None 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8. A tentative listing of upcoming sessions is submitted 
for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
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2015/16 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  

   
 
G. ADMINISTRATIVE ITEMS 
 
G-1. Recommendation to Remove the Crosswalk across Sisson Drive east of 

Warren Lane – The marked crosswalk across the east leg of the Sisson Drive 
east of Warren Lane is recommended for removal in conjunction with the 
recent residential pavement overlay project in this area.  State law requires 
that the public is notified and provided the opportunity to respond prior to 
elimination of any marked crosswalk. 

 
Funding Source:  The recommended action requires no funding, since the 
crosswalk was removed approximately one month ago as part of the City’s 
Residential Overlay of Maintenance Zone 12 project.  If the decision is made 
to keep the crosswalk, then the crosswalk will be replaced by City forces as 
part of normal budgeted duties. 

 
Recommended Action: Motion to support the permanent removal of the 
crosswalk across Sisson Drive east of Warren Lane. 
 

 
 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
October 19, 2016, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JULY 20, 2016 
 
Call to Order/  The meeting was called to order at 5:00 P.M. by 
Pledge of Allegiance:  Chairperson Strook, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Commissioner Scandura, Troxell 
 
Commissioners Present: Commissioners Carr, Capps, Lake, Stanford and Strook were 

in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Todd Broussard, Principal Civil Engineer 
 Brian Ragland, Utilities Manager 
 Derek Smith, Water Quality Supervisor 
 Jon Erickson, Water Quality Coordinator  
 Chris Davis, Senior Administrative Analyst  
 Andy Ferrigno, Senior Civil Engineer 
 Ken Dills, Project Manager 
 Kirsty Wapner, Administrative Assistant 
 
 
     
 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Motion by Commissioner Carr, seconded by Commissioner Capps, to approve 

the minutes of June 15, 2016 as presented. 
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (Scandura, Troxell)     
ABSTENTIONS: 1 (Lake) 

 
  
 
 
D. ORAL COMMUNICATIONS 
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None. 

 
E. DIRECTOR’S ITEMS  
 
 None.  
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins noted the CIP is being 

presented on August 1. The FY 16/17 proposed budget is being presented at 
the September 6 Study Session. The NEV study is being presented on October 
17. 

 
F-2. Active Capital Project Report – Todd Broussard provided the following updates 

on active capital projects:  
• Arterial Rehab on Main (Garfield–Beach), Talbert (Gothard-Beach), Heil 

(Goldenwest-Edwards)- is out to bid; opening bids next week 
• Nichols Street Rehabilitation- started construction this week 
• Yorktown and Huntington Access Modification-will be awarded at the 

next City Council meeting 
• Senior Center- is complete 
• Sewer Lining- is out to bid; bids will be opening tomorrow 

Chair Strook asked about the construction on Adams at Beach Blvd. He 
suggested a Utilities Inspector get out there to check on their work and 
ensuring work meets the City’s codes 

 
 G. ADMINISTRATIVE ITEMS  

 
G-1. Public Hearing to Consider Acceptance of Public Works Utilities Division Public 

Health Goals Report – Brian Ragland presented a PowerPoint presentation on 
the Public Health Goals. The PowerPoint is attached to these minutes. 

 Commissioner Stanford asked who does the testing. Derek Smith responded 
that OCWD is the outside agency that does testing. An outside lab is used to 
test for coliform on a weekly basis. City staff does collections of samples as well. 
Commissioner Carr asked what else can be tested. Travis Hopkins noted they 
can test for many things. We look for 100 constituents in the water. 
Commissioner Lake asked about trends over periods longer than 3 years. Derek 
Smith stated yes, staff does look for trends and OCWD does monitor this data as 
well. Chair Strook asked if the City has had any wells go down from salt water 
intrusion. Brian Ragland stated yes, one had to be demolished from salt water 
intrusion. 

 
Motion by Commissioner Carr, seconded by Commissioner Capps, to accept 
the Public Works Utilities Division Public Health Goals Report.  
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VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Scandura, Troxell) 
ABSTENTIONS: 0   

 
 
G-2. Sewer Service User Charge Adjustment for Fiscal Year 2016/17 – Chris Davis 

presented a PowerPoint presentation which is attached to these minutes. He 
also distributed a sewer fund reserves projection handout, which is also 
attached to these minutes.  

 Commissioner Carr asked when the last time rates were raised. Chris Davis 
reported 2011. Brian Ragland added that the City is replacing one sewer lift 
station per year over the next 13 years. The cost ranges from $2 million to $3.5 
million per lift station.  
 
Motion by Commissioner Capps, seconded by Commissioner Carr, to 
recommend to the City Council the programmed increase to the Sewer 
Service User Charge be suspended for Fiscal Year 2016/17.  

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Scandura, Troxell) 
ABSTENTIONS: 0   

 
G-3. 8-Inch Water Main Extension Project on State Lands at the Bolsa Chica 

Wetlands- Andy Ferrigno reported on the 8-inch water main extension project. 
This project will improve water quality and provides the neighborhood with a 
secondary pipeline for fire services. City staff has coordinated a lease with the 
California State Lands Commission.  Commissioner Capps asked whether there 
had been any testing issues in the area.  Mr. Ferrigno stated that a remote 
building in the Bolsa Chica used by California Fish and Game has a water 
service, but because of the location, can get sufficient circulation and 
subsequently need to bring in bottled water.  Mr. Ferrigno stated that this 
project would alleviate that situation.  Chairman Strook asked whether the 
water main that runs down Springdale is looped.  Mr. Ferrigno said that is. 

 
Motion by Commissioner Capps, seconded by Commissioner Stanford, to 
approve that the 8-inch water main extension project on State lands, is in 
general conformance with the previously approved CIP. 
 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Scandura, Troxell) 
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ABSTENTIONS: 0   
 
H. WRITTEN COMMUNICATIONS 
 

None.  
 
I.       COMMISSION AND STAFF COMMENTS 

 
None. 
 

J. ADJOURNMENT 
 

The meeting adjourned at 6:00 p.m. to August 17, 2016 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Donn Strook   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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Public Health Goals Public Health Goals 
ReportReportpp

Presented to the City of Huntington Beach
Public Works Commission

Public Works Utilities DivisionPublic Works Utilities Division
July 20, 2016July 20, 2016

PHG Report BackgroundPHG Report Background

 Required in CA Health and Safety CodeRequired in CA Health and Safety Code
For ater s stems ith o er 10 000 ser iceFor ater s stems ith o er 10 000 ser ice•• For water systems with over 10,000 service For water systems with over 10,000 service 
connectionsconnections

•• Initial PHG report was prepared July 1998Initial PHG report was prepared July 1998
•• Report is prepared every three years but only Report is prepared every three years but only 

if a PHG is exceededif a PHG is exceeded
•• Report is submitted to the governing bodyReport is submitted to the governing bodyReport is submitted to the governing body Report is submitted to the governing body 

(City Council) and then taken to public (City Council) and then taken to public 
hearing (PWC)hearing (PWC)
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PHGs and MCLGsPHGs and MCLGs
Targets for ultimate achievement rather than an  Targets for ultimate achievement rather than an  

enforceable standardenforceable standardenforceable standardenforceable standard
•• Established by the California EPA Office of Established by the California EPA Office of 

Environmental Health Hazard Assessment (OEHHA)Environmental Health Hazard Assessment (OEHHA)
Maximum Contaminant Level Goal (MCLG)Maximum Contaminant Level Goal (MCLG)

•• Federal equivalent if no State PHG is adopted Federal equivalent if no State PHG is adopted 
Not to be confused with Maximum Contaminant   Not to be confused with Maximum Contaminant   

L l (MCL ) hi h f bl b l dL l (MCL ) hi h f bl b l dLevels (MCLs) which are enforceable by law and Levels (MCLs) which are enforceable by law and 
based on practical riskbased on practical risk--management factorsmanagement factors

PHGs and MCLGs are typically far below MCL PHGs and MCLGs are typically far below MCL 
or “action level” standardsor “action level” standards

Report RequirementsReport Requirements

Identify any levels exceeding PHG or Identify any levels exceeding PHG or 
MCLGMCLGMCLGMCLG
Include information on:Include information on:

•• Health riskHealth risk
•• Best treatment to reduce constituentBest treatment to reduce constituent
•• Estimated cost of treatmentEstimated cost of treatment•• Estimated cost of treatmentEstimated cost of treatment
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What Is a PPM and PPB?What Is a PPM and PPB?

PPM PPM -- Parts Per MillionParts Per Million
O i t i 23 thO i t i 23 thOne minute in 23 monthsOne minute in 23 months
One inch in 16 milesOne inch in 16 miles
One penny in $10,000One penny in $10,000

PPB PPB -- Parts Per BillionParts Per Billion
One second in 32 yearsOne second in 32 years
One blade of grass on a football fieldOne blade of grass on a football field
One penny in $10 millionOne penny in $10 million

Arsenic MonitoringArsenic Monitoring
Arsenic occurs naturally in the earth’s Arsenic occurs naturally in the earth’s 

crustcrust
ffHealth Risk is 1 in 1,000,000 chance of Health Risk is 1 in 1,000,000 chance of 

cancer for a lifetime of drinking water at cancer for a lifetime of drinking water at 
PHG levelPHG level
PHG is set at 0.004 parts per billion (ppb), PHG is set at 0.004 parts per billion (ppb), 

which equals 4 parts per trillion (which equals 4 parts per trillion (pptppt))which equals 4 parts per trillion (which equals 4 parts per trillion (pptppt))
HB’s only detection during this period was HB’s only detection during this period was 

2.4 ppb (one detection at only one well)2.4 ppb (one detection at only one well)
MCL is 10 ppbMCL is 10 ppb

9



4

Arsenic MonitoringArsenic Monitoring
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Arsenic TreatmentArsenic Treatment

Best Available Treatment (BAT) for Best Available Treatment (BAT) for 
i i i t ti t di i i t ti t darsenic is reverse osmosis at an estimated arsenic is reverse osmosis at an estimated 

cost of $5M/year (cost for 1 new well)cost of $5M/year (cost for 1 new well)
Costs much higher than $5M/year (other Costs much higher than $5M/year (other 

separate wells detected in previous years)separate wells detected in previous years)
Arsenic levels are below the MCLArsenic levels are below the MCLArsenic levels are below the MCLArsenic levels are below the MCL
System is in full compliance System is in full compliance -- no additional no additional 

treatment necessarytreatment necessary
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Coliform MonitoringColiform Monitoring
Coliform bacteria are generally harmless Coliform bacteria are generally harmless 

and present in the environmentand present in the environment
ColiformColiform--presence in water is used as an presence in water is used as an 

indicator to trigger further followindicator to trigger further follow--up testing up testing 
FollowFollow--up testing includes Fecal and up testing includes Fecal and E.coliE.coli

analysis and Repeat Sampling at same tap analysis and Repeat Sampling at same tap 
and next taps upstream & downstreamand next taps upstream & downstreamand next taps upstream & downstreamand next taps upstream & downstream
Failed followFailed follow--up testing could result in “Boil up testing could result in “Boil 

Water” notice, or State inspection of water Water” notice, or State inspection of water 
distribution system and sourcesdistribution system and sources

Coliform MonitoringColiform Monitoring

Over 6,000 samples were taken from 2013 Over 6,000 samples were taken from 2013 
th h 2015 t 40 d i t d lith h 2015 t 40 d i t d lithrough 2015 at 40 designated sampling through 2015 at 40 designated sampling 
taps throughout the distribution systemtaps throughout the distribution system
Occasionally a sample was found to be Occasionally a sample was found to be 

positive for coliformpositive for coliform
All followAll follow--up samples taken were negativeup samples taken were negativeAll followAll follow--up samples taken were negativeup samples taken were negative
Likely a sampling or laboratory errorLikely a sampling or laboratory error
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Coliform Monitoring LocationsColiform Monitoring Locations

Coliform MonitoringColiform Monitoring

A maximum of 1.59% A maximum of 1.59% of of these these samples samples 
t k d it k d i f th th i 2013 tf th th i 2013 ttaken during taken during any of the months in 2013 to any of the months in 2013 to 
2015 were positive2015 were positive
MCLG is 0%MCLG is 0%
MCL is 5% positive samples within a MCL is 5% positive samples within a 

monthmonthmonthmonth
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Coliform MonitoringColiform Monitoring
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Coliform TreatmentColiform Treatment

Best Available Treatment (BAT) for Best Available Treatment (BAT) for 
coliform: coliform: 
•• Proper well placement and constructionProper well placement and construction
•• Disinfection of groundwater at well headDisinfection of groundwater at well head
•• Maintain disinfectant residual in distribution Maintain disinfectant residual in distribution 

systemsystem
Our system already performing BATOur system already performing BATOur system already performing BATOur system already performing BAT
System is in full compliance System is in full compliance -- no additional no additional 

treatment necessarytreatment necessary
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Uranium MonitoringUranium Monitoring
Uranium occurs naturally in the earth’s Uranium occurs naturally in the earth’s 

crustcrust
Health Risk is 1 in 1,000,000 chance of Health Risk is 1 in 1,000,000 chance of 

cancer for a lifetime of drinking water at cancer for a lifetime of drinking water at 
PHG levelPHG level
PHG is set at 0.43 picocuries per liter PHG is set at 0.43 picocuries per liter 

((pCipCi/L)/L)((pCipCi/L)/L)
Huntington Beach’s highest level during Huntington Beach’s highest level during 

the monitoring period was 7.61 the monitoring period was 7.61 pCipCi/L/L
MCL is 20 MCL is 20 pCipCi/L/L

Uranium MonitoringUranium Monitoring
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Uranium TreatmentUranium Treatment

BAT for uranium is reverse osmosis, cost BAT for uranium is reverse osmosis, cost 
ti t d $27M/ti t d $27M/estimated over $27M/yearestimated over $27M/year

Uranium levels are below the MCLUranium levels are below the MCL
System is in full compliance System is in full compliance –– no additional no additional 

treatment necessarytreatment necessary

Summary of ResultsSummary of Results

ConstituentConstituent PHG orPHG or MCL orMCL or ActualActualConstituentConstituent PHG or PHG or 
(MCLG)(MCLG)

MCL or   MCL or   
(AL)(AL)

ActualActual

ArsenicArsenic 0.004 ppb0.004 ppb 10 ppb10 ppb 2.40 ppb2.40 ppb

ColiformColiform 0%0% 5%5% 1.59%1.59%

UraniumUranium 0.43 0.43 pCipCi/L/L 20 20 pCipCi/L/L 1.13 to 7.61 1.13 to 7.61 pCipCi/L/L
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PHG Report SummaryPHG Report Summary
 City wells meet all State and Federal drinking water City wells meet all State and Federal drinking water 

standards set to protect public healthstandards set to protect public healthsta da ds set to p otect pub c ea tsta da ds set to p otect pub c ea t
 Costly treatment processes would be required to Costly treatment processes would be required to 

reduce PHG constituents that are already below the reduce PHG constituents that are already below the 
healthhealth--based MCLbased MCL

 Effectiveness of treatment processes to reduce Effectiveness of treatment processes to reduce 
levels of constituents at already low values is levels of constituents at already low values is 
uncertainuncertainuncertainuncertain

 Health protection benefits of hypothetical reductions Health protection benefits of hypothetical reductions 
are not clear and may not be quantifiableare not clear and may not be quantifiable

 No action is proposedNo action is proposed

Public Health Goals Public Health Goals 
ReportReportpp

Presented to the City of Huntington Beach
Public Works Commission

Public Works Utilities DivisionPublic Works Utilities Division
July 20, 2016July 20, 2016
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July 2011

City of Huntington BeachCity of Huntington Beach
Public Works Commission Meeting

July 20, 2016

1

Introduction

 Sewer Service Charge adopted September 
20012001

 Sewer Service Fund designated for 
operation, maintenance & capital 
rehabilitation

 Public Works Commission identified as the 
oversight committeeoversight committee

 Annual program review is required
 City Council annual hearing to review rates

2
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July 2011

FY 15/16 Maintenance Activities
 420 sewer lateral responses
 1 884 917 lineal feet of sewer line cleaned 1,884,917 lineal feet of sewer line cleaned
 Inspected via Closed Circuit Television 

(CCTV) 183,603 linear feet of residential 
sewer lines and arterial mains.

 27 lift stations inspected 3 times/week and 
cleaned every two months

 27 sewer wet wells cleaned 27 sewer wet wells cleaned
 Zero public sanitary sewer overflows to 

date (7/1)

3

FY 15-16 CIP Project Status

 Construction of Trinidad Lift Station 
completed.  

 A $350,000 (10,855 linear feet) sewer 
lining project was completed.

4
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July 2011

FY 2015/16 Budget Overview
Original
Budget

Revised 
Budget

Projected

Personnel $3,356,615 $3,296,615 $2,920,489
Operations $4,440,294 $4,588,337 $3,561,644
Equipment $   906,090 $1,112,364 $1,036,515
CIP $2,270,000 $4,535,573 $1,996,767
Total $10,973,029 $13,532,949 $9,515,415

5

Revenue Detail

14/15 15/1614/15 15/16
Actual Projected

Customer Charges $ 10,643,525 $10,758,620
Interest $242,297 $25,000
Other                               $594,700 $106,000

Total Revenue $11,480,522 $10,889,620

6

19



4
July 2011

Reserve Policy

 Operations and Maintenance:  33% of 
annual budget $2 6 millionannual budget, $2.6 million

 Capital Improvement Program:  Average 
of 5-year Capital Improvement Program, 
$2.65 million

 Emergency:  Estimated cost to replace a 
sewer lift station, $3.0 million

 Total:  $8.25 million

7

Proposed FY 16-17 Budget

 Budget continues current service levels Budget continues current service levels
 Construction of Edgewater Lift Station
 Design of Slater Lift Station
 $350,000 for Sewer Lining Project

8
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July 2011

Fund Balance Summary

Beginning Balance        10/1/15 $19,766,074

Projected  Revenues 15/16 $10,889,620 
Projected Expenditures    15/16        ($  9,515,415)
Projected Balance 10/1/16       $21,420,279

Proposed Revenues         16/17 $ 10,685,000
Proposed Expenditures 16/17        ($ 9,294,179)
Projected Balance 10/1/17       $22,531,100

9

Alternative Sewer Charges - Rate modification based on 
CPIU available as of July 1 is +1.5%

Category Current + 1.5%

Single Family (per month) $10.69 $10.85

Multi-Family (per unit/month) $ 8.87            $  9.00

Commercial/
Industrial (per month) $12.41 $12.60

10
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July 2011

Alternative Sewer Charges

Category Current + 1.5%
High ConsumptionHigh Consumption 

Commercial/Industrial $2.32         $2.36
(Per 100 Cubic Feet of Water) 

Schools (per ADA/year)

 High School                                  $3.42         $3.47
 K-8                                                $2.20         $2.23

11

Recommended Action

1. Accept Sewer Service Fund 
Performance AuditPerformance Audit

2. Recommend Council suspend the 
programmed 1.5% Sewer Service 
Charge increase of all sewer rates

3. Continue to monitor the revenue 
requirements of the sewer lateral 
program 

12
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July 2011

July 20, 2016

13
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  Updated:  9/12/2016 2:31:53 PM 

 

           2016 City Council 
         Upcoming Study Sessions  

 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING 

CM 
REPORT 

SUBJECT DEPT HEAD 

2016    

Jan 19 Finance I-405 Landscape Hopkins 

Feb 1  IAB 
PD Firing Range Feasibility Study 

Cutchen 
Handy 

Feb 16 OBD Animal Care Shelter Handy 

March 7  HOLD for PD Handy 

March 21  Homeless Task Force Recommendations  Fritzal 

April 4   Rogers Senior Center Site Laudenback 

April 18 HR     Broadband Strategic Plan Update 
   AES Visual Screen 

Domer 
Hess 

May 2  Mid-Year Budget Update Farrell 

May 16  Preservation of Local Government. Flynn 

June 6  CPAB - CDBG Recommendations Fritzal 

June 20  
1.     Wayfinding Report 
2.     Pier Maintenance Update 

VHB 
Laudenback/Hopkins 

July 5  Corridor Study Session for PCH Hopkins 

July 18  FY 16/17 Proposed Budget Farrell 

Aug 1  
1.        CIP 
2.        Sober Living Homes 

Hopkins 
Graham/Gates 

Aug 15  Fee Study Presentation Farrell 

Sept 6  
1. FY 16/17 Proposed Budget 
2. Long-Term Financial Plan 

Farrell 

Sept 19  CTC Broadband Domer 

Oct 3  Finance Commission – Fee Study Farrell 

Oct 17  Standards of Cover Study Domer 

Nov 7  Water Master Plan Hopkins 

Nov 21  SCAG Housing (tentative) Fritzal 

Dec 5  Mayoral Transition  

Dec 19    

    
 

25



ID Task Name Duration Start Finish Budget Comments

1 ARTERIALS 2217 days 8/23/10 2/19/19
2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1657 days 5/14/12 9/18/18 $4,300,000 ROW Acquisition

ongoing, Plans
being finalized

3 Revise MND 150 days 5/14/12 12/7/12
4 Council approval of Revised MND 1 day 2/19/13 2/19/13
5 Right-of-Way Acquisition/Condemnation Process 690 days 8/11/14 3/31/17
6 Caltrans E-76 Authorization to Advertise 90 days 4/3/17 8/4/17
7 Design 776 days 8/1/14 7/21/17
8 Bidding/Award (3 Months) 60 days 8/14/17 11/3/17
9 Construction 227 days 11/6/17 9/18/18
10 Bridge Rehabilitation BPMP Program (Magnolia, & Brookhurst) 862 days 12/26/13 4/14/17 $1,100,000 Pending E-76 from

Caltrans

11 CC-1448/49 Magnolia & Brookhurst 862 days 12/26/13 4/14/17
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 50 days 5/30/16 8/5/16
14 Bidding/Award (3 Months) 60 days 8/8/16 10/28/16
15 Construction 120 days 10/31/16 4/14/17
16 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

17 CC-1450 Admiralty/Humboldt 1882 days 12/5/11 2/19/19
18 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
19 Design/Environmental 60 days 3/7/16 5/27/16
20 Construction-Admiralty 120 days 9/5/18 2/19/19
21 Construction-Humboldt 120 days 8/1/16 1/13/17
22 CC-1453 Davenport/Gilbert 1881 days 12/5/11 2/18/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 675 days 11/16/15 6/15/18
25 Construction 120 days 9/4/18 2/18/19
26 CC-1377 Brookhurst / Adams Improvements 1655 days 8/23/10 12/23/16 $885,000 Under Design
27 Preliminary Design & EIR 900 days 8/23/10 1/31/14
28 Final Design 390 days 6/29/15 12/23/16
29 CC-1502 Arterial Rehab APM-Atlanta(Bch - Newland),

Adams(Bch - Newland), Warner(Bch - Newland),
Edinger(Graham - Springdale)

341 days 12/14/15 4/3/17 $3,200,000 Pending E-76 from
Caltrans

30 Design 86 days 12/14/15 4/11/16
31 Bidding/Award (3 Months) 60 days 7/11/16 9/30/16
32 Construction 131 days 10/3/16 4/3/17

S O N D J F M A M J J A S
2017

City of Huntington Beach
Capital Improvement Program Master Schedule

9/12/16

Page 1 of 6 
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ID Task Name Duration Start Finish Budget Comments

33 CC-1527 Main (Garfied - Bch), Talbert (Gothard - Bch),
Heil(Goldenwest - Edwards)

311 days 12/28/15 3/6/17 $3,200,000 Contract Awarded

34 Design 86 days 12/28/15 4/25/16
35 Bidding/Award (3 Months) 60 days 6/13/16 9/2/16
36 Construction 120 days 9/20/16 3/6/17
37 CC-1454 Beach / Edinger Improvements 565 days 7/14/14 9/9/16 $350,000 Completed

38 Design 86 days 7/14/14 11/10/14
39 Bidding/Award (3 Months) 60 days 11/11/14 2/2/15
40 Construction 120 days 3/28/16 9/9/16
41 CC-1496 Gothard Street/Center Ave Rehabilitation 395 days 3/16/15 9/16/16 $350,000 Completed
42 Design 185 days 3/16/15 11/27/15
43 Bidding/Award (3 Months) 60 days 11/30/15 2/19/16
44 Construction 120 days 4/4/16 9/16/16
45 CC-1532 Nichols Street Rehabilitation 305 days 9/28/15 11/25/16 $650,000 Completed
46 Design 105 days 9/28/15 2/19/16
47 Bidding/Award (3 Months) 60 days 3/21/16 6/10/16
48 Construction 120 days 6/13/16 11/25/16
49 CC-1528 Edinger Widening near Beach Blvd 345 days 11/9/15 3/3/17 $450.000 Bids received
50 Design/Right of Way Acquisition 165 days 11/9/15 6/24/16 Aquiring R/W
51 Bidding/Award (3 Months) 60 days 6/27/16 9/16/16
52 Construction 120 days 9/19/16 3/3/17
53
54 NEIGHBORHOOD/LOCAL STREET 266 days 9/14/15 9/19/16
55 CC-1530 Resid Pavement Rehab - Zone 12 196 days 11/9/15 8/8/16 $2,750,000 Completed

56 Design 86 days 11/9/15 3/7/16
57 Remove Trees, Replace C&G, S/W 66 days 11/13/15 2/12/16
58 Bidding/Award (3 Months) 60 days 3/8/16 5/30/16
59 Construction 50 days 5/31/16 8/8/16
60 CC-1529 Curb Ramps 266 days 9/14/15 9/19/16 $350,000 Completed
61 Design 86 days 9/14/15 1/11/16
62 Bidding/Award (3 Months) 60 days 1/12/16 4/4/16
63 Construction 120 days 4/5/16 9/19/16
64
65 TRANSPORTATION 974 days 1/6/14 9/28/17
66 CC-1455 Ellis & Main Channelization 745 days 7/28/14 6/2/17 $240,000 Under design
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ID Task Name Duration Start Finish Budget Comments

67 Design 530 days 7/28/14 8/5/16
68 Caltrans Encroachment Permit 90 days 8/8/16 12/9/16
69 Bidding/Award (3 Months) 65 days 12/12/16 3/10/17
70 Construction 60 days 3/13/17 6/2/17
71 CC-1459 Yorktown & Huntington Access Modification 740 days 1/20/14 11/18/16 $65,000 Bids Received

72 Design 440 days 1/20/14 9/25/15
73 Bidding/Award (3 Months) 65 days 6/6/16 9/2/16
74 Construction 55 days 9/5/16 11/18/16
75 CC-1482 Adams Ave Traffic Signal Sync Upgrades 670 days 1/6/14 7/29/16 $181,000 OCTA

Administered
76 Design 180 days 1/6/14 9/12/14
77 Construction 40 days 6/6/16 7/29/16
78 Main and Florida Traffic Signal Equipment Replacement 149 days 7/11/16 2/2/17 $285,000 Not Started

79 Design 35 days 7/11/16 8/26/16
80 Bidding/Award (3 Months) 60 days 8/29/16 11/18/16
81 Construction 54 days 11/21/16 2/2/17
82 CC-1465 Traffic Signal Modifications (Gothard/Talbert +

Gothard/Heil + Springdale/McFadden)
535 days 3/2/15 3/17/17 $748,000 Awaiting Caltrans

Approval
83 Design 240 days 3/2/15 1/29/16
84 Obtain Caltrans E-76 140 days 2/1/16 8/12/16
85 Bidding/Award (3 Months) 60 days 8/15/16 11/4/16
86 Construction 95 days 11/7/16 3/17/17
87 Traffic Signal Modifications (Gothard/Center) 419 days 1/11/16 8/17/17 $409,000 Awaiting Caltrans

Approval
88 Design 159 days 1/11/16 8/18/16
89 Obtain Permits 136 days 8/19/16 2/24/17
90 Bidding/Award (3 Months) 60 days 2/27/17 5/19/17
91 Construction 64 days 5/22/17 8/17/17
92 New Traffic Signal (Bolsa Chica/Pearce Drive) Modify

(Main/Utica/17th)
317 days 1/11/16 3/28/17 $748,400 Not Started,

Awaiting Caltrans
Approval

93 Design 169 days 1/11/16 9/1/16 to Start Design
94 Bidding/Award (3 Months) 60 days 9/2/16 11/24/16
95 Construction 88 days 11/25/16 3/28/17
96 CC-1499 Utica Bicycle Blvd (Main to Beach) 544 days 8/31/15 9/28/17 Delayed due to

Funding
97 Design 420 days 8/31/15 4/7/17
98 Bidding/Award (3 Months) 60 days 4/10/17 6/30/17
99 Construction 64 days 7/3/17 9/28/17
100
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ID Task Name Duration Start Finish Budget Comments

101 DRAINAGE & WATER QUALITY 660 days 7/20/15 1/26/18
102 CC-1293  Heil Pump Station Rebuild/Relocation 660 days 7/20/15 1/26/18 $1,950,000 Right of Way

Acquisition Started
103 Right-of-Way Acquisition 340 days 7/20/15 11/4/16
104 Bidding/Award (3 Months) 60 days 12/5/16 2/24/17
105 Construction 240 days 2/27/17 1/26/18
106 FACILITIES 260 days 2/15/16 2/10/17
107 Police Main Lobby Security and ADA Project 246 days 3/4/16 2/10/17 $325,000 Design

108 Design 145 days 3/4/16 9/22/16
109 Bidding/Award (3 Months) 76 days 9/23/16 1/6/17
110 Construction 25 days 1/9/17 2/10/17
111 Gun Range Site Preliminary Design 145 days 3/14/16 9/30/16 $30,000 Ongoing

112 Design 145 days 3/14/16 9/30/16
113 CC-1534 Main Promenade Parking Structure Renovations 190 days 2/15/16 11/4/16 $800,000 Construction

114 Construction 190 days 2/15/16 11/4/16
115
116 PARKS & BEACHES 676 days 3/9/15 10/9/17
117 Barlett Park-Phase 1 400 days 3/9/15 9/16/16 $284,000 Construction
118 Design 235 days 3/9/15 1/29/16
119 Construction 80 days 5/30/16 9/16/16
120 Gun Range Site (08/09) 345 days 6/8/15 9/30/16 $50,000 Evaluating potential

recreation uses of
the site

121 Develop Concepts 345 days 6/8/15 9/30/16
122 CC-1345 LeBard Park 330 days 10/26/15 1/27/17 $1,487,000 Being removed
123 Design 190 days 10/26/15 7/15/16 improvements
124 Bidding/Award (3 Months) 60 days 7/18/16 10/7/16 being completed
125 Construction 80 days 10/10/16 1/27/17 by developer
126 Worthy Park Reconfiguration-Phase 1 516 days 10/19/15 10/9/17 $1,300,000 Design, in final plan

check
127 Design 205 days 10/19/15 7/29/16
128 Bidding/Award (3 Months) 60 days 8/1/16 10/21/16
129 Construction 251 days 10/24/16 10/9/17
130
131 SEWER 578 days 10/19/15 1/3/18
132 CC-1515 Edgewater Lift Station 578 days 10/19/15 1/3/18 $400,000 Design

133 Design 265 days 10/19/15 10/21/16
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134 Permitting 63 days 10/24/16 1/18/17
145 Bidding/Award (3 Months) 60 days 2/2/17 4/26/17
146 Construction 180 days 4/27/17 1/3/18
147 CC-1532 Sewer Lining (15/16) 199 days 2/29/16 12/1/16 $350,000 Construction

148 Design 80 days 2/29/16 6/17/16
149 Bidding/Award (3 Months) 39 days 7/18/16 9/8/16
150 Construction 60 days 9/9/16 12/1/16
151
152 WATER 2261 days 7/26/10 3/25/19
153 PRODUCTION 2261 days 7/26/10 3/25/19
154 CC-1420 Peck Reservoir Dual Drive 850 days 6/9/14 9/8/17 $1,575,000 Design complete,

obtaining permits

155 Design 530 days 6/9/14 6/17/16
156 Permits (Building) 100 days 5/9/16 9/23/16
157 Bidding/Award (3 Months) 60 days 10/10/16 12/30/16
158 Construction 180 days 1/2/17 9/8/17
159 CC-1392 Well #9 GAC Filtration 1955 days 7/26/10 1/19/18 $750,000 Design

160 Conceptual Study 1115 days 7/26/10 10/31/14
161 Design 640 days 10/6/14 3/17/17
178 Permitting 423 days 7/13/15 2/22/17
197 Bidding/Award (3 Months) 60 days 4/3/17 6/23/17
198 Construction 150 days 6/26/17 1/19/18 Pre-Purchase 6

Tanks
199 CC-1495 Well #1 Replacement (Planning) 1032 days 10/6/14 9/18/18
200 CC-1517 Well #1 Replacement (Drilling) 812 days 10/6/14 11/14/17 $1,000,000 Under Design
248 CC-1495 Well #1 Replacement (Site Design & Const) 487 days 7/20/15 5/30/17 $1,500,000 Under Design
282 Bidding/Award (3 Months) 60 days 6/14/17 9/5/17
283 Construction 220 days 11/15/17 9/18/18 Cannot start above 
284 CC-1500 New Well #14 1011 days 5/11/15 3/25/19 $1,000,000 Design

285 Site Acquisition 280 days 5/11/15 6/3/16
288 CC-1518 New Well #14 (Drilling) 437 days 6/6/16 2/6/18 $1,000,000 Under Design
336 CC-1500 New Well #14 (Site Design & Const) 300 days 1/17/17 3/12/18 $1,500,000 Under Design
370 Bidding/Award (3 Months) 60 days 3/27/18 6/18/18
371 Construction 200 days 6/19/18 3/25/19
372
373 DISTRIBUTION 1529 days 12/20/11 10/27/17
374 CORROSION CONTROL/CATHODIC PROTECTION 1529 days 12/20/11 10/27/17
375 OC-44 1529 days 12/20/11 10/27/17 $500,000 Design
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376 Evaluation (Outside of City Limit with Mesa Water District) 1529 days 12/20/11 10/27/17
377 OC-35 & OC-9 214 days 3/7/16 12/29/16 Not Started
378 Evaluation (Outside City Limit with WOCWB) 214 days 3/7/16 12/29/16
379 WATER MAIN REPLACEMENT 730 days 1/12/15 10/27/17
380 CC-1435 Water Main Replacement @ Sunset Beach Area

- Phase III and 24th Street Water Main Extension
730 days 1/12/15 10/27/17 Design

387 CC1446 Water Main Replacement @ Sunset Harbour
Crossing

235 days 9/14/15 8/5/16 Construction

388 Bidding/Award (4 Months by the County) 80 days 9/14/15 1/1/16
389 Bid & Construction (Under County's Dredging Project) 80 days 4/18/16 8/5/16
390 WATER MAIN EXTENSION 874 days 2/3/14 6/8/17
391 CC1389 Water Main Extension @ Bolsa Chica by Graham 809 days 2/3/14 3/9/17 $600,000 Obtaining permit

from State Lands
392 CDP 650 days 2/3/14 7/29/16
393 State Land Lease Agreement 240 days 7/7/14 6/5/15
394 Design 120 days 6/2/14 11/14/14 Design Complete
395 Bidding/Award (3 Months) 64 days 9/12/16 12/8/16
396 Construction 45 days 1/6/17 3/9/17
397 CC1406 Water Main Extension @ Beach Blvd by Warner,

CC1399 Water Main Extension @ Beach Blvd by Holt
834 days 3/31/14 6/8/17 Design

398 Permits 325 days 7/13/15 10/7/16
399 Design 620 days 3/31/14 8/12/16
400 Bidding/Award (3 Months) 64 days 11/7/16 2/2/17
401 Construction 90 days 2/3/17 6/8/17
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 16-17 
 
 
SUBMITTED TO: Chair Strook and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: September 21, 2016   
 
SUBJECT:  Recommendation to Remove the Crosswalk across Sisson 

Drive east of Warren Lane  
 
Statement of Issue:  The marked crosswalk across the east leg of the Sisson Drive 
east of Warren Lane is recommended for removal in conjunction with the recent 
residential pavement overlay project in this area.  State law requires that the 
public is notified and provided the opportunity to respond prior to elimination of 
any marked crosswalk. 
 
Funding Source:   The recommended action requires no funding, since the 
crosswalk was removed approximately one month ago as part of the City’s 
Residential Overlay of Maintenance Zone 12 project.  If the decision is made to 
keep the crosswalk, then the crosswalk will be replaced by City forces as part of 
normal budgeted duties. 
 
Impact on Future Maintenance Costs:  No additional costs are anticipated. 
 
Recommended Action: Motion to support the permanent removal of the 
crosswalk across Sisson Drive east of Warren Lane. 
 
Alternative Action(s): Oppose removal of the crosswalk. 
 
Analysis: Over the past summer, a pavement overlay project was 
performed along the residential streets in the neighborhood around Village View 
School.  As a component of such projects, a review of the existing pavement 
markings is performed prior to reinstalling the markings to ensure compatibility 
with the latest pavement marking standards and make any modifications to the 
existing markings in order to improve safety.   
 
Concurrent with the resurfacing design and construction effort, staff was working 
with Ocean View School District (OVSD) to prepare School Route maps for each 
school in the district, including Village View School.  Through that process 
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meetings were held with parents where concerns were expressed about the 
safety of the crossing of Sisson Drive east of Warren Lane and the lack of control 
of motorists on Sisson Drive.  They also identified a desire for an all-way stop at 
the intersection of Sisson Drive and Schryer Lane.   
 
On Sisson Drive, east of Warren Lane, the marked crosswalk was aligned with a 
pedestrian bridge which crosses the flood control channel south of Sisson Drive.  
The pedestrian bridge provides pedestrian access for the residents south of the 
channel to Village View School.  The crosswalk was in a straight alignment with 
the pedestrian bridge and resulted in a midblock marked crosswalk across Sisson 
Lane.  Midblock crosswalks are generally not expected by the motorist, so it is 
preferred to route pedestrian traffic to an intersection.  Staff agreed with the 
request for an all-way stop at the intersection of Sisson Drive and Schryer Lane, 
and an all-way stop was installed as part of the pavement project.  Along with 
the all-way stop, a yellow school crosswalk was striped across the east leg of the 
intersection.  By routing the pedestrians crossing the pedestrian bridge to Schryer 
Lane, it replaces the midblock uncontrolled crossing with an intersection crossing 
controlled by stop signs.  For pedestrians crossing the pedestrian bridge heading 
for Village View School, they only have to cross one street instead of two and at 
a controlled intersection, thus making this a more favorable path of pedestrian 
travel. 
 
The removed midblock crosswalk had only one access ramp.  The new crossing 
has an existing access ramp on the northeast corner of Sisson Drive and Schryer 
Lane with a new access ramp planned to be constructed on the south side of 
Sisson Drive by the end of the year.  
 
California law requires a local agency to provide a minimum of 30 days 
advance notice and an opportunity to be heard by the public prior to removing 
an existing marked crosswalk.  Municipal Code Section 2.111.030(j) establishes 
the Public Works Commission as the public body authorized to conduct initial 
public meetings on this subject.  
 
As required by California law, public notices have been posted at the existing 
crosswalk since August 22, 2016, identifying the City’s intent to consider 
permanent removal of the marked crosswalk.  As of the date of preparation of 
this report, the City has received no written or verbal communication with 
respect to the crosswalk removal notices that have been posted at the 
intersection.   
 
Attachments: 
 

1. Vicinity Map 
2. Crosswalk Location Map 
3. Public Notification Sign 
4. Prior Installation Looking East 
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